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SECTION 1
COVER LETTER
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OFFICE OF MUNICIPAL CORPORATION JAGDALPUR

Near Indira Priyadarshini Stadium, Distt- Jagdalpur, Chhattishgarh Phone - 07782-221055

Website :jagdalpurnagarnigam@yahoo.com

e-procurement Request for Proposal Notice (IInd Call)

Main Protal: http://eproc.cgstate.gov.in
No./ 04 /JMC/2022/ Jagdalpur, Dated:--28/11 /2022

Proposals are invited from qualified &experienced firms for selection of a
Project Management Consultant (PMC) for implementation of Balance work of Water
Supply Scheme at Jagdalpur under Mission AMRUT. Information Docket cum RFP form
can be obtained from the office of the under signed by submitting Rs. 5000.00 (Rs. Five
thousand) or can be downloaded from Website: http://nagarnigamjagdalpur.in /while
submitting downloaded docket a demand draft of Rs. 5000.00 (Rs. Five thousand only) in
favour of Commissioner, Municipal Corporation Jagdalpur, payable at Jagdalpur shall be
submitted. Proposal along with required documents as specified in the information Docket
cum RFP forms hall be sent to office of undersigned by the speed post/registered post
only, latest by 15 /12 /2022 , 15.00 Hrs. Modifications/ Amendments/Corrigendum, in
RFP if any shall not be advertised in the newspaper but shall be published in the web site
only. The undersigned reserve the right to change the terms and conditions, select/reject
any application without assigning any reasons thereof.
Tender Site - Main Protal: http:/ /eproc.cgstate.gov.in
Tender No. -115677 Tender Due Date - 14.12.2022 Time - 17.30
Physical Doc Submission End Dates - 15.12.2022 Time - 15.30
Open Date - 16.12.2022 Time 11.30
Pre-Bid meeting Date, time & place 06/12/2022 on 12.00 to 15.00 at Municipal Corporation
Office Jagdalpur

Executive Engineer
Municipal Corporation
Jagdalpur Chhattisgarh
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Disclaimer

The information contained in this Request for Proposal ("RFP") document provided to the
Bidder(s), by or on behalf of Municipal Corporation Jagdalpur, (JMC) or any of its
employees or advisors, is provided to the Bidder(s) on the terms and conditions set out in
this RFP document and all other terms and conditions subject to which such information is
provided.

The purpose of this RFP document is to provide the Bidder(s) with
information to assist the formulation of their Proposals. This RFP document does not
purport to contain all the information each Bidder may require. This RFP document may
not be appropriate for all persons, and it is not possible for JMC, its employees or advisors
to consider the business/investment objectives, financial situation and particular needs of
each Bidder who reads or uses this RFP document. Each Bidder should conduct its own
investigations and analysis and should check the accuracy, reliability and completeness of
the information in this RFP document and where necessary obtain independent advice
from appropriate sources. JMC, its employees and advisors make no representation or
warranty and shall incur no liability under any law, statute, rules or regulations as to the
accuracy, reliability or completeness of the RFP document.

JMC may, in its absolute discretion, but without being under any obligation to do so,
update, amend or supplement the information in this RFP document or modify it by

uploading the same in the website http:/ /nagarnigamjagdalpur.in/

Commissioner
Municipal Corporation Jagdalpur
Jagdalpur Chhattisgarh
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SECTION 2
INSTRUCTIONS TO BIDDERS

Key Information & Event Schedule

Instructions to Bidders

Data Sheet

Evaluation Criteria for Technical Proposal
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Key Information and Event Schedule

;'. Description
Web Address to . _
1. download the REP http://nagarnigamjagdalpur.in/
Last Date of Receipt of Date: 06/12/2022 ; Time: 11.00 hrs
2 .
Pre-Bid Query
Format for Sending the The Query relafced to the RFP must be sent tF) JMCin
3 Quer the format as given As per Clause 12, Instructions To
Yy Bidders , Section-2 of this RFP.
. . Date: 06/12/2022;Time: 12.00 to 15.00 Municipal
4 | Date of Pre-Bid Meeting Corporation Jagdalpur , Dist - Jagdalpur , C.G.
J | Dm0 Time 301w
(Bi Date: 14.12.2022
Due Date)
6 Mode of Submission of Through speed post /registered post only.
RFP Note:- No drop box facility will be available.
: : . At 11:30 hours (IST) or thereafter;
7 | Opening of Technical Bid Date: 16/12/2022
3 Date of opening of To be intimated later to the technically qualified
Financial Bid bidders.
. . As per Clause 9, Instructions To Bidders , Section-2 of
9 | Duration of services: .
this RFP.
10 | Cost of REP Document As. per Clause 4.1, Instructions To Bidders , Section-2 of
this RFP.
) As per Clause 11, Instructions To Bidders , Section 2 of
11 | Earnest Money Deposit this REP.
.. As per Clause 10, Instructions To Bidders , Section 2. of
12 | Validity of proposal this RED.
. Quality (80%) cum Cost (20%) Based Selection
13 | Selection Process QCBS - 80:20
Representative/Contact
14 | Person of IMC, for further | =\ 1y Brecutive Engineer- 9285006102)
information
15 | Evaluation Criteria As per Section -2, Appendix -1
Address where Bidders “Commissioner,
15. | must sent proposal Municipal Corporation -Jagdalpur”

Dist -Jagdalpur ,Chhattisgarh
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Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

INSTRUCTION TO BIDDERS
INTRODUCTION

Municipal Corporation (Nagar Nigam)Jagdalpur, C.G. (JMC)an urban local body
constituted and regulated under the C.G. Municipal Corporation act, 1961.As a part of
its development activities, JMC proposes to implement Balance work of Water Supply

Scheme for Municipal area of Jagdalpur.(“The Project”).

INVITATION TO SUBMIT PROPOSALS

JMC invites detailed proposals from eligible consultancy firms registered under
relevant act of Govt. of India/State whichever applicable. (“Bidder”) for providing
Project Management Consultancy Services for implementation of "Balance work of
Water Supply Scheme for Jagdalpur under Mission AMRUT within the Municipal

Corporation Area. (“The Assignment”), in prescribed format set out in the RFP.

MINIMUM ELIGIBILITY CRITERIA FOR BIDDERS

The Bidders eligible for participating in the Assignment shall be a single Business
Entity (Joint Venture/Consortium of firms not allowed), with Registration under an

appropriate legal framework as applicable as a company/origination/firm etc.,

The bidder shall have at least five years of experience of providing similar services,

a. The bidder must have undertaken and completed at least Two Design &
Supervisions/ Management Consultancy services for Development of Integrated
Urban Water supply project /Integrated Sewerage Projects of Project Cost not
less than Rs. 100 crores each under any State Government/UT/Gol/PSU/ULB,
sor any central or State govt. undertaking in India in last five financial years.

Or

b. The bidder must have undertaken and completed at least Three Design &
Supervisions/ Project Management Consultancy services for Development of
Urban Water supply project /Sewerage Projects of total value not less than Rs. 80
crores each under any State Government/UT/Gol/PSU/ULB,s or any Central or

State Govt. undertaking in Indian last five financial years.
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Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

iii. ~ The Bidders shall have average annual turnover of not less than Rs.700.00 lacs in

similar nature of work in the last three financial years prior to 31st March 2021.

iv.  The Bidders shall have positive net worth in the last three financial years prior to 31t

March 2021.

v.  Any entity, which has earlier been barred by Government of Chhattisgarh (GoCG),
or any other state government in India (5G)/ ULB'S or Government of India (Gol),
or any of the agencies of GoCG/SG/Gol from participating in its projects and the
bar subsists as on the Proposal Due Date, shall not be eligible to submit a Proposal.
A Declaration in this matter shall be submitted by the bidder in the bid, otherwise

their bid shall be considered non responsive.

vi.  Must have valid registration for income tax and GST tax.

4. General:

41The RFP document can be downloaded from the web site
http:/ /nagarnigamjagdalpur.in/ and be used provided that while submitting
the proposal it should be accompanied with a nonrefundable processing fee in
the form of a crossed Bank Draft for Rs. 5,000 (Indian Rupees Fived Thousand
only) from a Nationalized/ Scheduled bank in India, in favor of the
Commissioner, JMC, payable at Jagdalpur towards the Processing fee. The
proposal without the processing fee will not be considered for evaluation.

4.2 JMC intends to appoint a single entity for the assignment. The aggregated block
estimated cost of the Balance work of Water Supply Scheme at JMC is
approximately around Rs 70cr.JMC is anticipating the completion of the project
within next 18 Months that may need project management services. However,
JMC shall have the discretion to increase or decrease the scope of services under
the assignment.

4.3 The Project Management Consultancy Team shall comprise of a Team of
Requisite Professionals headed by the Team Leader. The Team Leader shall be
responsible for overall supervision, coordination and management of the project

assignment.
9|Page
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Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT
4.4 The Team leader shall be deployed within 15 days of the written intimation
issued by JMC whereas the other members of Project Management Team shall be

deployed within 30 days of written intimation issued by JMC, as required.

JMC intends to select a Project Management Consultant for the Assignment. The
ToR and the scope of services are set out in Section4.

The RFP Document can also be downloaded from the

websitehttp:/ /nagarnigamjagdalpur.in

The Proposals received from eligible technical consultants shall be evaluated on the
basis of the criteria set out in this RFP document. Each Bidder shall submit a
maximum of one (1) Proposal for the Assignment. Any Bidder who submits more
than one Proposal for the Assignment shall be disqualified. The Bidder shall also be
responsible and shall pay for all of the costs associated with the preparation of its
Proposal and its participation in the bidding process.

The Successful Bidder is required to enter into a Consultancy Agreement with JMC
and the draft of the same is set out in Section 5. The fees shall be paid to the
Successful Bidder by JMC in the manner as set out in the Draft Consultancy

Agreement.

The Consultancy period shall be initially for 18 months effective from the joining
date of the Team leader which can be extended by another term of one year which
remains the sole discretion of JMC. However, the PMC team, of the given project/s
shall continue to work till the completion of that/those project/s. The rates quoted
for the project shall remain firm for initial 18 months period and shall be increased
by 10% on the rates quoted above previous year billing rate for the next 12 months
of the consultancy period. In case the services are required to be increased any
further beyond the 12 months there shall be an increase of consultancy fee by 10%

per annum on the previous year billing rate.

The Proposal shall remain valid for a period not less than 120 days from the

Proposal Due Date (Proposal Validity Period). JMC reserves the right to reject any
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Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
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Proposal, which does not meet this requirement. The proposal validity period may

further be extended on mutual consent.

EARNEST MONEY DEPOSITE (EMD)

Proposal should necessarily be accompanied by an Earnest Money Deposit for an
amount of Rs.100,000/- (Rs. One Lakh only) in the form of a Demand Draft/ FDR in
favour of the Commissioner, Jagdalpur, on any Nationalized/ Scheduled bank,

payable at Jagdalpur.

EMD shall be returned to the unsuccessful Bidders within a period of two (2) weeks
from the date of issue of Letter of intent (Lol) to the Successful Bidder. EMD
submitted by the Successful Bidder shall be adjusted towards the performance
security and retained by JMC.

EMD shall be forfeited in the following cases:

a) if any information or document furnished by the Bidder turns out to be
misleading or untrue in any material respect; and

b) If the successful Bidder fails to execute the Consultancy Agreement within
the stipulated time or any extension thereof provided by JMC.

c) If the bidder withdrawn its offer after submitting the proposal

Any query regarding the RFP shall be entertained if it has been submitted in the
below format.

S.No Query Subsequent clause Subsequent
mentioned in the Section of the
RFP related to the | RFP related to
query the query
1
2
3

CLARIFICATIONS AND AMENDMENTS TO RFP DOCUMENTS
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a. At any time before the proposal due date the J]MC may, whether at its own
initiative, or in response to a clarification requested by a firm, amend the RFP by
issuing an amendment. The amendment shall be uploaded in the website
(http:/ /nagarnigamjagdalpur.in/) only. The amendments shall be binding on
the bidders. To give bidders reasonable time to take an amendment into account
in their proposals, the JMC may at its discretion, if the amendment is substantial,
extend the deadline for the RFP submission by uploading a notice in the website
of JMC only. In case there is a substantial change in RFP, JMC will publish the
revised RFP. Revised RFP will be wuploaded in the website

(http:/ /nagarnigamjagdalpur.in/) and the same should be submitted.

14 CONFLICT OF INTEREST

JMC’s policy require that selected bidders under contracts provide professional,
objective, and impartial advice and at all times hold the JMC’s interest
paramount, avoid conflicts with other assignments or their own corporate
interests and act without any consideration for future work. Bidders shall not be
engaged for any assignment that would be in conflict with their prior or current
obligations of JMCs, or that may place them in a position of not being able to
carry out the assignment in the best interest of JMC. Without limitation on the
generality of the foregoing, bidders, and any of their associates shall be
considered to have a conflict of interest and shall not be engaged under any of

the circumstances set forth below:

(i) If a consultant combines the function of consulting with those of contracting
and/or supply of equipment; or

(i) If a consultant is associated with or affiliated to a contractor or manufacturer;
or

(iii) If a consultant is hired or enrolled by a contractor or a manufacturing

firm for the projects(s) under assignment. offering services as bidders for the
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consultant should include relevant information on such relationships along
with a statement in the Technical proposal cover letter to the effect that the
consultant will limit its role to that of a consultant and disqualify itself and its
associates from work, in any other capacity or any future project within the
next 24 Months (subject to adjustment by JMC in special cases), that may
emerge from this assignment (including bidding or any part of the future
project). The contract with the consultant selected to undertake this
assignment will contain an appropriate provision to such effect; or

(iv) If there is a conflict among consulting assignments, the consultant
(including its personnel) and any subsidiaries or entities controlled by such

consultant shall not be engaged for the relevant assignment.

15 FRAUD AND CORRUPTION

JMC requires that bidders to observe the highest standard of ethics during the

selection process and in execution of contracts. In pursuance of this policy, the JMC:

13|Page

(i) defines, for the purposes of this provision, the terms set forth below as

follows:

(@) “Corrupt practice” means the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the action of any
party in the consultant selection process or in contract execution;

(b) “Fraudulent practice” means a representation or omission of facts in
order to influence a selection process or the execution of a contract;

(c) “Collusive practices” means a scheme or arrangement between two or
more bidders, designed to influence the action of any party in a
consultant selection process or the execution of a contract;

(d) “coercive practices” means harming or threatening to harm, directly or
indirectly, persons or their property to influence their participation in a

consultant selection process, or affect the  execution of a contract; and
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(ii) IMC will reject a proposal for award if it determines that the consultant
recommended for award has directly, or through an agent, engaged in corrupt,
fraudulent, collusive, or coercive practices in competing for the contract in

question;

(iif) JMC will sanction a party or its successor, including declaring ineligible,
either indefinitely or for a stated period of time, such party or successor from
participation in JMC-financed activities if it at any time determines that the
consultant has, directly or through an agent, engaged in corrupt, fraudulent,
collusive or coercive practices in competing for, or in executing, an JMC-

financed contract; and

(iv) JMC will have the right to require that, in consultant selection documentation
and in contracts financed by the JMC, a provision be included requiring
bidders to permit the JMC or its representative to inspect their accounts and
records and other documents relating to consultant selection and to the
performance of the contract and to have them audited by auditors appointed

by the JMC.

16 PREPARATION OF THE PROPOSAL

a. The proposal shall be in English language. The original proposal (Key
submissions, Technical and Financial proposals) shall contain no interlineations
or overwriting, except as necessary to correct errors made by bidders themselves.
Any such corrections, interlineations or overwriting must be initialled by the
person(s) who had signed the proposal. The authorized representative of the
bidder shall initial all pages of the original hard copy of the Key Submissions,

Technical and Financial proposal. All the documents should be Hard Bound.

i.  Bidder’s proposal (the proposal) shall consist of three (3) envelopes -

l4|Page
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Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

Envelope-1 Key submissions
Envelope-2 Technical proposal
Envelope-3 Financial proposal

l.

1ii.

iv.

The bidder shall submit Original hard bound document in each of the
above envelopes and shall also submit a soft copy in USB Drive of all the
contents of “Key Submission” and “Technical Proposal” in a separate
cover in Envelope - 2.

Soft copy of financial proposal shall not be submitted

The contents of the envelopes are set out in sub para ‘b’ below

b. Envelope 1: “Key Submissions”

15|Page

The following documents shall be submitted in Envelope 1 -

1.

ii.

1ii.

iv.

Letter of proposal in the prescribed format (Appendix A);

A nonrefundable processing fee as a crossed demand draft is required
to be enclosed for an amount of Rs. 5,000 (Rupees Five Thousand only)
drawn in favor of COMMISSIONER, Municipal Corporation
Jagdalpur, (JMC) on any scheduled bank, payable at Jagdalpur,
Chhattisgarh.

Earnest Money Deposit for an amount of Rs.100,000/- (Rs. One Lakh
only) in the form of a Demand Draft/ FDR in favor of the
Commissioner, Municipal Corporation Jagdalpur, on any scheduled

bank, payable at Jagdalpur.

Power of Attorney for signing the proposal in the prescribed format

(Appendix - B).
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V.
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RFP and draft Consultancy Service Agreement duly signed in blue
indelible ink and stamped by the authorized representative of the

bidder or the bidder.

c. Envelope 2: “Technical Proposal”

16|Page

The following documents shall be submitted in Envelope 2 -

(@)

(i1)

(ii1)

A brief description of the organization supported by a certified copy of

registration of the Firm and details of contact person in Form TECH-1.

Description of Experience of Bidder for Completed Projects to
illustrate Experience (Not to exceed A-4 size Three page for each Project)
in Form TECH-2. Experience of Project Management Consultancy,
should be supported by a certificate from an authority of the rank of
Executive Engineer/ General Manager of the client. The certificate
should clearly set out the name of the project, activities undertaken,
project cost, date of commencement and date of completion of project
management consultancy services. In case the Project cost is not set out
in the certificate from the client, the bidders can submit a certificate from
Statutory Auditor indicating the same.

Description of Experience of Bidder for Ongoing Projects to illustrate
Experience (Not to exceed A-4 size Three page for each Project) in Form
TECH-3. Experience of Project Management, should be supported by a
certificate from an authority of the rank of Executive Engineer/ General
Manager of the client. The certificate should clearly set out the name of
the project, activities undertaken, project cost, date of commencement
and date of completion of project management consultancy services. In

case the Project cost is not set out in the certificate from the client, the
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(viii)

Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

bidders can submit a certificate from Statutory Auditor indicating the
same.

Average Annual Turn Over in last three Financial Years from
Consultancy Services in Form TECH-4. The Turn Over should be
certified by the Statutory Auditor/Chartered Accountant. Turn Over not
certified by Statutory Auditor/Chartered Accountant or not clearly
stating that the turn over related to revenue received from Consultancy

Services shall not be considered for evaluation.

CVs (Curriculum Viete) of all members proposed for PMC assignment
proposed should be submitted duly signed & countersigned by
authorised signatory of bidder for this assignment. It should not exceed
four pages (A-4 size) for each expert's CV using Form TECH-5. The
name, age, nationality, background employment record, and
professional experience of each nominated expert, with particular
reference to the type of experience required for the assignment should

be presented in the CV.

All nominated experts must be Indian nationals. Only one CV should be
submitted for each position.

Each expert should confirm that the content of his/her curriculum vitae
(CV) is correct and the experts themselves should sign the certification
of the CV, the same should have counter signature by the authorised
representative of bidder. However, in special cases, the JMC may accept
a senior officer of the bidder signing the CVs on behalf of the experts. If,
for valid reasons, the experts are unable to do so, and the bidder’s
proposal is ranked first, copy of the CVs signed by the experts
concerned must be submitted to the JMC prior to the signing of
agreement.

General approach and methodology, work and staffing schedule in from

TECH-6. It should be in maximum ten (10) pages inclusive of charts and
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graphs. Comments, if any, on the TOR to improve performance in
carrying out the assignment. Innovativeness will be appreciated,
including  workable suggestions that could improve the
quality / effectiveness of the assignment.

The bidder shall submit a soft copy in USB Drive of all the contents of
“Key Submission” and “Technical Proposal” in a separate cover in

Envelope - 2

d. The Technical proposal shall not include any financial information and any

technical proposals containing financial information shall be declared non-

responsive.

e. Envelope 3:”Financial Proposal”
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()

(i)

The Financial proposal must be submitted in hard copy using Form FIN
- 1 Bidders shall use only Indian currency in preparation of Forms FIN-
1. The billing rate shall be inclusive of - Remuneration to the personnel,
all out-of pocket expenses, cost of lodging, boarding, local travel,
transportation, documentation overhead, all the taxes, cost to company,
profits etc. Nothing shall be paid extra. The GST shall be paid at

prevailing rates on the approved bid cost if applicable.

The Remuneration corresponding to personnel should also include all
the taxes except GST, all out of pocket expenses, their lodging and

boarding and local travel etc.

The Financial proposal shall be placed in a sealed Envelope -3 clearly
marked by red felt pen “FINANCIAL PROPOSAL” and with a warning
“DO NOT OPEN WITH THE TECHNICAL PROPOSAL.” If the
Financial proposal is not submitted by the bidder in a separate sealed

envelope and not duly marked as indicated above, this will constitute
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grounds for declaring both Technical and Financial proposals non-

responsive. Decision of JMC in such case shall be final and binding.

f.  The Bidder is expected to examine carefully the contents of all the documents
provided. Failure to comply with the requirements of RFP shall be at the Bidder’s
own risk.

g. It shall be deemed that prior to the submission of the Proposal, the Bidder has:

i. Made a complete and careful examination of terms and conditions /
requirements, and other information as set forth in this RFP> document;
ii.  Received all such relevant information as it has requested from JMC; and
iii. ~Made a complete and careful examination of the various aspects of the

Project.

h. JMC shall not be liable for any mistake or error or neglect by the Bidder in respect

of the above.

20 SUBMISSION, RECEIPT AND OPENING OF PROPOSALS

a. All the three envelopes shall be placed into an outer envelope and sealed. The
outer envelope shall bear the submission address, reference number and Title
of the Project, Proposal Due Date and other information indicated in the Data
Sheet and must be super scribed as. Request for proposal for selection of
project management consultant (PMC) Implementation of Balance Work of

Water Supply Scheme at Jagdalpur

b. Proposals must be sent at the indicated addresses on or before the time and
date stated in the Data Sheet or any new date extended by J]MC.The proposals

reaching later than specified date & time shall not be entertained

EVALUATION, AWARD AND SIGNING OF AGREEMENT
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1. From the time the proposals are opened till the time the contract is awarded, the bidder
should not contact J]MC on any matter related to its Technical and/or Financial
proposal. Any effort by a bidder to influence in examination, evaluation, ranking of
proposals or recommendation for award of contract may result in rejection of the

bidder’s proposal.

2. No request for alteration, modification, substitution or withdrawal shall be entertained

by JMC in respect of proposals already submitted by the bidder.

3. Prior to evaluation of proposals, JMC will determine whether each proposal is
responsive to the requirements of the RFP by opening the Envelop-1. A proposal shall be

considered responsive only if:

(@) Itisreceived by the proposal Due Date including any extension thereof;

(b) It is accompanied by the EMD of Rs. 1,00,000/- in the name of
COMMISSIONER,JMC in accordance with the RFP document;

(c) It is accompanied by demand draft of Rs 5,000/- non-refundable processing
fee, in the manner as specified in this RFP document

(d) It is signed, sealed, hard bound and marked as stipulated in this RFP
document;

(€) RFP and draft Consultancy Service Agreement duly signed in blue indelible ink and
stamped by the authorized representative of the bidder.

(f) Letter of proposal in the prescribed format. (Appendix-A)

(g) It is accompanied by the Power of Attorney, authorizing a representative of
the bidder for signing the proposal; (Appendix-B)

(h) It contains all the information (complete in all respects) as requested in the
RFP;

4. JMCreserves the right to reject any or all proposal without assigning any reason thereof.

5. JMC shall evaluate the technical proposals on the basis of their responsiveness to the
Terms of Reference ;AProposalshall be rejected

atthisstageifitdoesnotrespondtoimportant aspects of the RFP, and particularly the Terms
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of Reference or ifitfailstoachievetheminimumeligible criteriaas mentioned in clause-3,
Instruction to Bidders, Section-2 of this RFP
After thetechnical evaluation is completed JMCshall inform the Consultants who
have technicallyqualified.JMCsimultaneously notify the date, time andlocation for

opening the Financial Proposals.

Selection of bidder will be done in such a way that maximum benefit may be given to

the JMC by maintaining total project cost to the lowest possible amount.

Financial Proposals shall be opened publicly in the presence of the Technical Qualified
Consultants’ or their representatives.

The Evaluation Committee will correct any computational errors. When correcting
computational errors, in case of discrepancy between a partial amount and the total
amount, or between word and figures the lower will prevail. In addition to the above
corrections, as activities and items described in the Technical Proposal but not priced,
shall be assumed to be included in the prices of other activities or items.

The event of acceptance of the Proposal of the Preferred Bidder with or without
negotiations, JMC shall declare the Preferred Bidder as the Successful Bidder. J]MC will
notify the Successful Bidder through a Letter of Intent (Lol) that its Proposal has been
accepted.

The Successful Bidder(s) shall execute the Consultancy Agreement within one week of
sending the LoA (Letter Of Acceptance) to JMC in the context of the received LoA as
per clause 9, Evaluation, Award and Signing of Agreement Section-2 of this RFP from
JMC or within such further time as JMC may agree to in its sole discretion.

Failure of the Successful Bidder to execute the consultancy agreement within specified
period shall constitute sufficient grounds for the annulment of the Lol and forfeiture of
the EMD.

Notwithstanding anything contained in this RFP, JMC reserves the right to accept or
reject any Proposal, or to annul the bidding process or reject all Proposals, at any time
without any liability or any obligation for such rejection or annulment.

Any conditional proposal submitted by bidder shall be summarily rejected by JMC.

21|Page




Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

15. The Technical Evaluationof only such Bidders fulfillingthe Min. Eligibility Criteria as

mentioned in Clause 3, Instruction to Bidders, Section-2 would be done, else all other

proposal would be considered as noneligible.

The contract shall commence from the date of signing of the contract agreement.
However, the Project Management Services under the Agreement shall commence from
the date of deployment of the PMC Team.

Table 1-Responsiveness

Name of the Consultancy Firm :-

S.No Item Required Response
1 Has the proposal reached before the due date including any
extension thereof; Yes
2 | Has the proposal accompanied by the EMD of Rs. 100000/ -, in
the manner as specified in this RFP document. Yes
3 | Has the proposal accompanied by demand draft of Rs.5,000/ -
non -refundable processing fee, in the manner as specified in Yes
this RFP document.
4 Have all the pages required to be signed by the authorized Yes
representative of the consultant been signed.
> Has the power of attorney been submitted in the name of Yes
authorized representative.
6 Has the consultant submitted all the required forms of the Yes
technical proposal.
7 Has the proposal accompanied by details of all the Yes
professionals for the requisite expertise.
9
Is the financial proposal submitted separately in a sealed cover. | Yes
10 | Letter of proposal in the prescribed format (Appendix A); Yes
12 It is accompanied by the Power of Attorney, authorizing a
representative of the bidder for signing the proposal; Yes
(Appendix-B)
13 | It contains all the information (complete in all respects) as
requested in the RFP; Yes
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14 | RFP including Draft Consultancy Service Agreement and duly
filled and signed Pre Contract integrity pact, duly signed in blue
indelible ink and stamped by the authorized representative of
the bidder.

Yes

Only the proposals fulfilling the Criteria of Responsiveness as mentioned in the Table 1-
Responsivenesswould be considered eligible for further Technical and financial Evaluations.
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Format for Detailed Technical Evaluation of the Bidder

Summary Sheet

APPENDEIX -1

(Complied from I-A,I-B, I-C,I-D)

(Only for proposals considered as responsive)

S.Nd

Name of the consultant

Evaluation of Bi

(Max. Marks

AN

dd

e?&pproach and
Methodology (M
Marks : 150)

Qulaification of
IBeofessionals (M
Marks :500)

[]fg¥al Marks (Max.
ax.
Marks : 1000)

Technical Proposals of Bidders qualifying Min. 70% Marks i.e. is700 Marks out of 1000
Marks would be Considered Eligible for opening of Financial Bids& QCBS selection process.

Technical Evaluation of Consultancy Firm

APPENDIX-IA

Experience
Name of the | in Similar
S.No | Consultancy Projects
Firms (Completed
Marks:100

Experience in
Similar Projects
(Ongoing ) Max.

Marks:100

Average Annual
Turnover in Last 3
Financial Years upto-
31-03-2021 (Max.

Marks:50)

Total Marks
(Max
Marks:250)
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APPENDIX -1

Evaluation of Methodology & Work Schedule

Name of the Undersfta“dﬂ“ Quality of | Innovativeness/|Co
o mments on
>N CO;?:HI:: ney ObieCﬁVeS(MaPMeI;z::kl:ggg)waFOR(Max. Marks:
Marks : 30) ) ) 20)

Work
Marks : 50)

Schedule(Max|

Total Marks (M3
Marks : 150)

Evaluation of the Consultants Key ProfessionalsPPENDIX -

C

S.Nd Name of the

Consultancy Firms

Name of the K¢
Professionals

Educational
y Qualification
(Max. Marks
120)

Experience in

similar nature gf Total Marks (Mak.

work (Years)

(Max. Marks: 480)

Marks : 600)
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MARKING CRITERIA

1. TECHNICAL QUALIFICATION CRITERIA FOR BIDDERS
The bidder must have undertaken and completed at least TwoDesign &
Supervision/Management Consultancy services for Development of Integrated
Urban Water supply project /Integrated Sewerage Projects of Project Cost not less
than Rs. 100 crores each under any State Government/UT/Gol/PSU/ULB,s or any

central or State govt. undertaking in India in last five years financial years.(Max.

Marks : 100) :
Two projects of 100 Crore each - 50 Marks
Three projects of 100 Crore each - 75 Marks
Fouror more projectsof 100 Crore each - 100 Marks

Or

The bidder must have undertaken and completed at least three Designé&
Supervision/ Management Consultancy services for Development of Integrated
Urban Water supply project /Sewerage Projects of total value not less than Rs. 80
crores each under any State Government/UT/Gol/PSU/ULB,s or any Central or
State Govt. undertaking inIndiainlast five financial years(Max. Marks:100) :

Three projects of 80 Crore each - 50 Marks
Four projects of 80 Crore each - 75 Marks
Five or more projects of 80 Crore each - 100 Marks

A) The bidder shall have undertaken an ongoing project of Management Consultancy
Services for Development of Integrated Urban Water supply project /Sewerage
Projects under any State Government/UT/Gol/PSU /ULB'sor any Central or State
Undertaking in India of not less than 100 crores in last three financial years(Max.

Marks : 100) :
One project - 50 Marks
Two projects - 75 Marks
Three or more projects - 100 Marks

B) Average annual turnover in last 3 financial years (2018-19, 19-20 & 20-21) upto 31-
03-2021 as mentioned in clause 3.D (Max. Marks :50)

700 Lacs - 20 Marks
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More Than 700 Lacs - 50 Marks

2. TECHNICAL QUALIFICATION OF BIDDER (500 points)

A.  Expert or Expertise

Team Leader and Senior Engineers as proposed in the RFP for evaluation may not
be replaced during the agreement period except any unavoidable situation like
resignation illness etc. arises. Replacement in such cases would be done by the
expert of equivalent or better technical and qualification and experience but with
the permission of J]MC.

Criteria: Separate assessment of each expert against the expertise and biodata
provided in Evaluation Sheet. Weightage in case of Diploma shall be considered 1.5
times at par with the experience of Graduate Engineer. Each area of expertise is to
be evaluated against the task assigned in accordance with the four main criteria:

Sr. No. | Post Marks Remarks

1 Team Leader (Civil) 110

3 Assistant  Construction  Manager/ | 2x90= 180

Support Engineer (Civil)

4 SCADA Expert 75

5 Site Engineer (Civil) 2x45=90

5 Office Assistant/ Computer Operator 30 Existing Office
Assistant/ Computer

Operator  working
from 2017 onward
to be deputed for

working.
6 Office Attendant 15
Total 500
Sr. | Qualification Percentage
No.
1 Educational 20%
Qualification
2 Experience 30%
3 Experience in 35%
Chhattisgarh
4 Experience in 15%
Water Supply/
Sewerage
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Total 100%

3. Method of Selection

The technical quality of the proposal will be given weight of 80%, the method of
evaluation of technical qualification will follow the procedure given in Appendix 1 above.
The price bids of only those consultants who qualify technically (Minimum Qualifying
Marks: 70%) will be opened. The proposal with the lowest cost may be given a financial
score of 100 and the other proposal given financial score that are inversely proportionate to
their prices. The financial proposal shall be allocated weight of 20%. For working out the
combined score, the employer will use the following formula:

Total points =T (w) x T (s) + F (w) x LEC / EC,

where T (w) stands for weight of the technical

score.

T (s) stands for technical score

F (w) stands for weight of the financial proposal

EC stands for Evaluated Cost of the financial proposal

LEC stands for Lowest Evaluated Cost of the financial proposal.

The proposals will be ranked in terms of total points scored. The proposal with the

highest total points (H-1) will be considered for award of contract and will be called
for negotiations, ifrequired
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SECTION 3

APPENDIXES, TECHNICAL AND FINANCIAL
PROPOSAL STANDARD FORMS
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CONTENTS

TITLE APPENDIX/ FORM
Letter of proposal Appendix A
Power of Attorney for signing of proposal Appendix B
Details of bidder
(on the letter head of the bidder) Form TECH-1
Description of experience of bif:lder for Completed Projects (not to Form TECH -2
exceed three page for each project)
Description of experience of bidder for Ongoing Projects (not to Form TECH -3

exceed three page for each project)

Average annual turnover in last three financial years from consultancy | Form TECH -4
services.

Curriculum Vitae (CV) format to be submitted with proposal. Form TECH -5

General approach and methodology, work and staffing schedule
Form TECH -6

Format for financial proposal(on the letter head of the bidder) Form FIN-1

30|Page




Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

APPENDIX A

LETTER OF PROPOSAL
(On Applicant’s letter head)

Dated:
The Commissioner,
Municipal CorporationJagdalpur, (JMC)
Jagdalpur - 494001

Sub: Selection of a Technical Consultant for providing Project Management
Consultancy Services for Balance work of Water Supply Scheme at Jagdalpur in
Municipal Area.

Dear Sir,

1 With reference to your RFP document dated *****, I/we, having examined the
Bidding Documents and understood their contents, hereby submit my/our proposal

for the aforesaid Project. The proposal is unconditional and unqualified.

2 All information's provided in the proposal and in the Appendices are is true and
correct.

3 This statement is made for the purpose of qualifying as a bidder for undertaking the
Project.

4 I/ We shall make available to the Authority any additional information it may find

necessary or require to supplement or authenticate the proposal.

5 I/ We acknowledge the right of the Authority to reject our proposal without
assigning any reason or otherwise and hereby waive our right to challenge the same
on any account whatsoever.

6 We certify that in the last three years, we have neither failed to perform on any
contract, as evidenced by imposition of a penalty or a judicial pronouncement or
arbitration award, nor been expelled from any project or contract nor have had any

contract terminated for breach on our part.
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We certify that we have not been barred by the JMC, Government of Chhattisgarh
(GoCG), or any other state government in India (SG) or Government of India (Gol),
or any of the agencies of GoC/SG/Gol/ULB's from participating in its projects.

I/ We declare that:

(@) I/ We have examined and have no reservations to the Bidding Documents.

(b) I/ We do not have any conflict of interest in accordance the RFP document;

(c)  I/We have not directly or indirectly or through an agent engaged or indulged
in any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice, as defined in the RFP document, in respect of
any tender or request for proposal issued by or any agreement entered into
with the Authority or any other public sector enterprise or any government,
Central or State; and

(d) I/ We hereby certify that we have taken steps to ensure that in conformity
with the provisions of the RFP, no person acting for us or on our behalf has
engaged or will engage in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice.

I/ We understand that you may cancel the Bidding Process at any time and that you

are neither bound to accept any proposal that you may receive nor to invite the

bidders to Bid for the Project, without incurring any liability to the bidders, in
accordance with the RFP document.

I/ We declare that we are not a Member of any other firm submitting a proposal for

the Project.

I/ We certify that we have not been convicted by a Court of Law or indicted or

adverse orders passed by a regulatory authority which could cast a doubt on our

ability to undertake the Project or which relates to a grave offence that outrages the
moral sense of the community.

I/ We further certify that in regard to matters relating to security and integrity of the

country, we have not been charge-sheeted by any agency of the Government or

convicted by a Court of Law for any offence committed by us or by any of our

Associates.
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I/ We further certify that no investigation by any regulatory authority is pending
either against us or against our Associates or against or any of our Directors/
Managers/ employees.

I/ We undertake that in case due to any change in facts or circumstances during the
Bidding Process, we are attracted by the provisions of disqualification in terms of
the guidelines referred to above, we shall intimate the Authority of the same
immediately.

I/We hereby irrevocably waive any right which we may have at any stage at law or
howsoever otherwise arising to challenge or question any decision taken by the
Authority in connection with the selection of the bidder, or in connection with the
Bidding Process itself, in respect of the above mentioned Project and the terms and
implementation thereof.

In the event of my/ our being declared as the successful bidder, I/ We agree to enter
into a Service Agreement in accordance with the draft that has been provided to
me/us prior to the proposal Due Date. We agree not to seek any changes in the
aforesaid draft and agree to abide by the same.

I/We have studied all the Bidding Documents carefully and also surveyed the
project site. We understand that except to the extent as expressly set forth in the
Service Agreement, we shall have no claim, right or title arising out of any
documents or information provided to us by the Authority or in respect of any
matter arising out of or concerning or relating to the Bidding Process including the
award of assignment.

The Consultancy Fee has been quoted by me/us after taking into consideration all
the terms and conditions stated in the RFP, draft Service Agreement.

I/We offer and attach as specified (i) Non-refundable processing fee of Rs. 10,000/ -
(Rupees Ten Thousand Only) in the form of demand draft (ii) EMD of Rs. 1,00,000/ -
(Rupees One Lakh only) to the Authority in accordance with the RFP Document.
I/We agree to keep this offer valid for 120days from the proposal Due Date specified
in the RFP.

I/We agree and undertake to abide by all the terms and conditions of the RFP
document. In witness thereof, I/we submit this proposal under and in accordance
with the terms of the RFP document.

Yours faithfully,
Date: (Signature of the Authorised signatory)
Place: (Name and designation of the of the Authorised
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Name and seal of bidder




Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

APPENDIX B
POWER OF ATTORNEY FOR SIGNING OF PROPOSAL

Know all men by these presents, We, (name of the firm and

address of the registered office) do hereby irrevocably constitute, nominate, appoint and

authorize Mr. / Ms (Name), son/daughter/wife of and
presently residing at , who is [presently employed with us/ and
holding the position of , as our true and lawful attorney

(hereinafter referred to as the “Attorney”) to do in our name and on our behalf, all such
acts, deeds and things as are necessary or required in connection with or incidental to
submission of our proposal for selection of Project Management Consultancy Services for
Balance work of Water Supply Scheme of Jagdalpur under Mission AMRUT (JMC) (the
“ Authority”) including but not limited to signing and submission of all applications,
Proposal and other documents and writings, participate in bidders' and other conferences
and providing information / responses to the Authority, representing us in all matters
before the Authority, signing and execution of all contracts including the Service
Agreement and undertakings consequent to acceptance of our Bid, and generally dealing
with the Authority in all matters in connection with or relating to or arising out of our
proposal for the said Project and/or upon award thereof to us and/or till the entering into
of the Service Agreement with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts,
deeds and things lawfully done or caused to be done by our said Attorney pursuant to
and in exercise of the powers conferred by this Power of Attorney and that all acts,
deeds and things done by our said Attorney in exercise of the powers hereby conferred
shall and shall always be deemed to have been done by us.

IN WITNESS WHEREOF WE, , THE ABOVE NAMED
PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS

DAY OF 20%*,

For

(Signature)
(Name, Title and Address)

35|Page




Date:
Place:

36|Page

Request for proposal for Selection of Project Management Consultant (PMC) for Implementation of
Balance Work of Water Supply Scheme For Jagdalpur Under Mission AMRUT

FORM TECH-1
DETAILS OF BIDDER

(On the Letter Head of the Bidder)

(@) Name of Bidder
(b) Address of the office(s)

(c) Date of incorporation and/or commencement of business

(Please attaché certified copy of registration of Firm)

Details of individual(s) who will serve as the point of contact / communication

for JMC with the Bidder:

a) Name

b) Designation

c) Company/Firm

d) Address along with Pin code

f) E-mail address

(

(

(

(

(e) Telephone number
(

(g) Fax number

(

h) Mobile number

Yours faithfully,

(Signature of the Authorized signatory)

(Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM TECH-2

DESCRIPTION OF EXPERIENCE OF BIDDER FOR COMPLETED PROJECTS
ILLUSTRATE QUALIFICATIONS (NOT TO EXCEED THREE PAGE FOR EACH PROJECT)
(Please provide information only for a project for which your firm was legally contracted by the

client as aCorporate entity)

(1) | Project Name:

(2) | Project Location and Country:

(3) | Project Cost :

(4) | Name of Client :

(5) | Start Date (Month/Year):

(6) | Completion Date: (Month/Year)

(7) | Name of Associated Firm(s), if any:

(8) | Name of Senior Staff (Project Director/Coordinator,

Team Leader) Involved and Functions Performed:

(9) | Detailed Narrative Description of Project, defining

clearly the specific areas of services provided.

(10) | Detailed Description of Actual Services Provided by

the firm:

(11) | Professional Staff Provided by the Firm:
No. of Staff:

(14) | No. of Person-Months:

(15) | Responsibilities of the firm

(16) | Approx. Value of Services (INR):

(17) | No. of Person-Months of Professional

Staff Provided by Associated Firm(s):

Note: The following supporting documents should necessarily be submitted by the bidders

without which the submission shall not be considered for evaluation -
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a. Experience of similar projects should be supported by a certificate from the client
from an officer of not below the rank of Executive Engineer in a Government
department, or General Manager in a Public sector undertaking / local body. The
certificate from the client should clearly set out the name of the project, activities
undertaken, project cost as given in below format.

b. In case the Project cost is not set out in the certificate from the client, the bidders can

submit a certificate from Statutory Auditor indicating the same.

Yours faithfully,
Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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Certificate Format

The total project cost is Rs........cccccoovvueiiiciininiiiinicccne, the consultancy fees for the work is
RSueeiiiieinieiiecnceececeeeenee As a part of the above contract, the consultant have
successfully completed satisfactorily the work on dd/mm/yy of....(name of the
Project)....ccccceceveuenene. in the State of ...,

Their work is found to be satisfactory.

(Signature)
Name:
Designation:
Contact Number:
Office Seal
Note:

In case it is not possible to get the certificate in the format as above, the certificate must
contain:

i. Name of the Bidder

ii. Name of the work

iii. Agreement no.

iv. Cost of the project work completed

v. Cost of Consultancy services

vi. Date of completion of services

vii. The nature of work.

viii. The details of the consultancy services provided.
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FORM TECH-3

DESCRIPTION OF EXPERIENCE OF BIDDER FOR ONGOING PROJECTS
ILLUSTRATE QUALIFICATIONS (NOT TO EXCEED THREE PAGE FOR EACH PROJECT)
(Please provide information only for a project for which your firm was legally contracted by the

client as aCorporate entity)

(1) | Project Name:

(2) | Project Location and Country:

(3) | Project Cost :

(4) | Name of Client :

(5) | Start Date (Month/ Year):

(6) | Proposed Completion Date: (Month/ Year)

(7) | Name of Associated Firm(s), if any:

(8) | Name of Senior Staff (Project Director/Coordinator,

Team Leader) Involved and Functions Performed:

(9) | Detailed Narrative Description of Project, defining

clearly the specific areas of services provided.

(10) | Detailed Description of Actual Services Provided by

the firm:

(11) | Professional Staff Provided by the Firm:

No. of Staff:
(14) | No. of Person-Months:
(15) | Responsibilities of the firm
(16) | Approx. Value of Services (INR):
(17) | No. of Person-Months of Professional

Staff Provided by Associated Firm(s):

Note: The following supporting documents should necessarily be submitted by the bidders without

which the submission shall not be considered for evaluation -

a. Experience of similar projects should be supported by a certificate from the client
from an officer of not below the rank of Executive Engineer in a Government
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department, or General Manager in a Public sector undertaking / local body. The
certificate from the client should clearly set out the name of the project, activities
undertaken, project cost as given in below format.
b. In case the Project cost is not set out in the certificate from the client, the bidders can

submit a certificate from Statutory Auditor indicating the same.

Yours faithfully,
Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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Certificate Format

The total project cost is Rs........cccocveucuiininiciiiiniccies the consultancy fees for the work is
RSueeiiiieinieiiecnceececeeeenee As a part of the above contract, the (Name of the
Consultant)issatisfactorily implementing the given work as on dd/mm/yy of....... (Name of
the Project).......ccccueueeee. in the State of .......cccccccoeveineinn,

Their work is found to be satisfactory.

(Signature)

Name:
Designation:

Contact Number:

Office Seal

Note:
In case it is not possible to get the certificate in the format as above, the certificate must
contain:

i. Name of the Bidder

ii. Name of the work

iii. Agreement no.

iv. Cost of the project work Undertaken

v. Cost of Consultancy services

vi. Proposed date of completion of services

vii. The nature of work

viii. The details of the consultancy services provided
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FORM TECH-4

AVERAGE ANNUAL TURN OVER IN LAST THREE FINANCIAL YEARS

FROM CONSULTANCY SERVICES

Financial Year Turn Over from Consultancy Services Net Worth
(in Lacs) (in Lacs)

2018-19

2019-2020

2020-21

Total

Average Annual Turn
Over

Note: The Turn Over should be certified by the Statutory Auditor/Chartered Accountant.
Turn Over not certified by Statutory Auditor/Chartered Accountant shall not be

considered for evaluation.

Date:

Place:
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Name and seal of bidder
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FORM TECH-5

CURRICULUM VITAE (CV) FORMAT TO BE SUBMITTED WITH PROPOSAL

1. [ PROPOSED POSITION
FOR THIS PROJECT
(ONLY ONE CANDIDATE

SHOULD BE
NOMINATED FOR EACH

POSITION)

NAME

DATE OF BIRTH

NATIONALITY

SIS R I

PERSONAL ADDRESS

TELEPHONE NO.

FAXNO.

E-MAIL ADDRESS

O P N7 D

EDUCATION

(The years in which various
qualifications were obtained
along with copy of
Degree/ Certificate)

10. Other training

11. Language &  degree  of

proficiency
12. Membership in professional
societies
13 Years :
Experience in similar project &
No. of
similar work Similar
Projects :
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(In this column, list tasks one by
one and support each task by
project experience in the right

hand side column.)

14. EMPLOYMENT RECORD (Starting with present position, list in reversed
order everyemployment held and state the
start and end dates of each employment.)

FROM along with the contact numbers/mail id’s of a

TO reference person of the employer whom the

EMPLOYER candidate has worked under for last 3 years.

POSITION HELD AND

DESCRIPTION OF DUTIES (Clearly distinguish your 'employer" as an
employee of the firm from a "Client" for whom
you have worked as a consultant or an
adviser.)

15. DETAILED TASKS WORK  UNDERTAKEN  THAT  BEST

ASSIGNED ILLUSTRATES CAPABILITY TO HANDLE

THE TASKS ASSIGNED.(In this column, list
project name, location, year, position held, i.e.,
Team Leader, Hydrologist, Agricultural

Economist, etc. and exact duties rendered and

time spent on each project.)
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13. CERTIFICATE (Please follow exactly the following format. Omission will be seen as non-

compliance)

I, the undersigned, certify that to the best of my knowledge and belief, this bio data
correctly describes myself, my qualifications, and my experience. I understand that
any wilful misstatement described herein may lead to my disqualification or dismissal,

if engaged.

I have been employed by [name of the firm] continuously for the last ( ) months as

regular full time staff(indicate yes or no in the following boxes):
OR

I hereby give my consent for being associated with the below mentioned firm as an
employer or associate staff as the case may be till the successful completion of the

Complete Project as mentioned in the RFP

SIGNATURE DATE OF SIGNING: ‘ ‘ ‘ ‘
Day Month  Year

Note: The CV for the Key personnel shall be signed by the proposed key personnel himself and shall
be countersigned by the authorized signatory of the firm submitting the bid.

Yours faithfully,
Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM TECH-6
GENERAL APPROACH AND METHODOLOGY, WORK AND STAFFING SCHEDULE
Technical approach, methodology and work plan are key components of the Technical Proposal. The
Consultant is suggested to present their Technical Proposal (not more than 10 pages, inclusive of

charts and diagrams) divided into the following three chapters:

a) Technical Approach and Methodology,
b) Work Plan, and
) Organization and Staffing,

a)Technical Approach and Methodology: In this chapter Consultant should explain their
understanding of the objectives of the assignment, approach to the services, methodology for
carrying out the activities and obtaining the expected output, and the degree of detail of such output.
They should highlight the problems being addressed and their importance, and explain the technical
approach they would adopt to address them. They should also explain the methodologies they
propose to adopt and highlight the compatibility of those methodologies with the proposed
approach.

b) Work Plan: In this chapter they should propose the main activities of the assignment, their content
and duration, phasing and interrelations, milestones (including interim approvals by the Client), and
delivery dates of the reports. The proposed work plan should be consistent with the technical
approach and methodology, showing understanding of the TOR and ability to translate them into a
feasible working plan. A list of the final documents, including reports, drawings, and tables to be

delivered as final output, should be included here.

c)Organization and Staffing: In this chapter they should propose the structure and composition of
their team. They should list the main disciplines of the assignment, the key expert responsible, and

proposed technical and support staff.

Yours faithfully,
Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)

Name and seal of bidder
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FORM FIN-I

Format for Financial Proposal

(On the letterhead of the Bidder)

Having gone through this RFP document and Draft Consultancy Agreement and having fully

understood the scope of work for the Project as set out in this RFP document; we are pleased to

quote the following financial quote for the Assignment:

1. Break Down of Cost

Total Billing Amount of Financial proposal in words:

S. Position Number of | Rate per | Duration of | Total Billing
No Personnel | Month Deployment Amount
(Months)
(1) (2) () @) (5) ©)=3)*@*6)
1 Tear'n Leader (Civil 1 18
Engineer)
2 | SCADA Expert (Engineer) 1 18
3 | Assistant Construction
Manager/Support Engineer 2 18
(Civil Engineer)
4 | Site 'Engmeer (Civil 5 18
Engineer)
5 | Office Assistant/ Computer 1 18
Operator
6 | Office Attendant 18
7 | A&OE Charges per Month 1
TOTAL
Total cost per month (i)
Total cost for 18 months (ix18)
Total cost for 18 months in words

Total billing Amount of Financial Proposal in Words

1. We confirm that the rate quoted above are inclusive of all applicable taxes, cess and levies

except GST and also inclusive of all office and site supervision expenses which may be incurred

by the firm and personnel towards office equipments and automation, hardware, software,

consumables etc, documentation, travel, transportation, communication etc and head office

overheads. (“Office and Site Supervision Expenses”)
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2. We understand that the GST shall be paid by JMC separately at the applicable rates as per the
submission of requisite documents..

3. We understand that the fees shall be computed and paid subject to the conditions of service
Agreement, by JMC on the basis of actual time spent by the personnel in performance of the
services at the Billing rates approved by JMC after deducting taxes at source as per applicable
law In case of difference in amount quoted in figures and words, the lower value would be
considered for evaluation.

4. Agency shall be paid as per actual personnel deployed for particular period on monthly basis

after verifying monthly progress report of each personal submitted with bill.

Yours faithfully,
Date: (Signature of the Authorized signatory)
Place: (Name and designation of the of the Authorized signatory)
Name and seal of bidder
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SECTION 4

Background Information, Scope of work for PMC and
Terms of References (ToR)
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CONTENTS

1. Background Information and details of the projects (Implementation of
Balance work of Water Supply Scheme at Jagdalpur under Mission AMRUT).-

Annexure -1

2. Broad Scope of work of Project Management Consultant and the ToR.
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ANNEXURE -1

Background Information and details of the projects (Implementation of
Balance work of Water Supply Scheme at Jagdalpur).-
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BROAD SCOPE OF WORK OF PROJECT MANAGEMENT
CONSULTANT AND THE TOR

ORGANIZATIONAL SET UP

1.

The Project Manager / team leader shall be responsible for entire project including check of
correctness of levels scrutiny and technical audit of design, overall supervision, coordination

and management of all the projects assignment.

The Project Management Consultant shall also carry out a scrutiny/ technical audit of the
reports, drawing, designs, estimates, BOQ etc prepared by the Consultant/ Contractor such

as Site survey, evaluation and analysis including soil investigation, Site levels taken etc.

Generally the PMC shall be deployed for one project. However, a given PMC may be
deployed for two or more projects depending on the quantum of works and value of the
project. Also, the composition of a PMC and the man month of each of the Team Member in
a PMC shall be determined on the basis of work proximity, work load by JMC in
consultation with the Project Manager and further that any given Team Member may also be
deployed to work simultaneously for more than one PMC depending on the quantum of

work. COMMISSIONER, JMC decision in this matter shall be final.

The Project manager / team leader shall be deployed within 15 days of the written
intimation issued by JMC whereas the other team members shall be deployed within 30 days
of written intimation issued by JMC, as required. The general composition of a Typical PMC

shall be as follows :-
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S. Position Number of | Duration of Remarks
No Personnel | Deployment
(Months)
1. On Site Team :
1 | Team Leader 1 18
2 | SCADA Expert (As and When
Required) ! 18
3 | Assistant Construction Manager/ 5 18
Support Engineer
4 | Site Engineer 2 18
5 | Office  Assistant/  Computer | 18
Operator
6 | Office Attendant 1 18
7 | A&OE Charges per Month 1 18
TOTAL :-

However the exact composition of a particular PMC shall consist of any or all the above mentioned
functionaries depending on the requirement of the project. It could also consist of more than one
member of one type of functionaries.

Deployment of Personnel

The personnel of Core Team at site and at back office i.e confirming of the key personnel as
submitted in the Bid shall not be replaced during the service agreement period except on any
unavoidable circumstances but only with the due permission of the JMC on the condition on
replacement the personal with equivalent or higher educational qualifications and experience as per
the ToR.

JMC shall request the consultant to empanel personnel in advance, for the PMCs as it may deem
necessary as per the implementation plans of projects. The Consultant shall submit CVs of
personnel proposed to be deployed within 15 (Fifteen) days of written intimation issued by JMC.
The qualifications and experience of personnel shall conform to the qualifications and experience
set out in the TOR. JMC shall conduct interview of each personnel. All the cost related to the
interview shall be borne by the Consultant. If the personnel are found suitable a written approval
shall be issued by JMC. If any personnel is not found suitable, JMC shall request the consultant to

submit other CVs and the same procedure of approval shall follow.
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The personnel approved by JMC shall be deployed by the Consultant within 30 (Thirty) days of
written intimation issued by JMC.

Replacement

Should it become necessary due to unavoidable circumstance to replace personnel of the team
specified by name the consultant shall forthwith provide a replacement acceptable to the J]MC with
equivalent or better qualifications and an interview shall be conducted by JMC at Jagdalpur with no
extra cost with that replaced personal. The personal shall only be engaged after approval of JMC. In
the event that the person replaced is, at the time of replacement, in the field, the consultant shall
bear the travel and other related costs arising out of or incidental to the replacement. The rate of
remuneration allowable for such replacement shall be the same as decided by JMC for the person
being replaced.

In the event that any of the personnel is found by the JMC to be incompetent, or guilty of
misbehaviour or incapable in discharging the assigned responsibilities satisfactorily, the JMC may
request by giving a notice of 30 (Thirty) days to the consultant, at the expense of the consultant, to
forthwith provide a replacement with equivalent and better qualifications and experience
acceptable to the JMC.

The decision of JMC in such as event shall be final and binding on the consultant.

Deployment Schedule

The position, the numbers and duration of deployment of personnel as shown in the Form FIN-1
are indicative only. The number of positions and duration of deployment of personnel shall be
decided and reviewed and adjusted from time to time by JMC in consultation with the consultant,
as may be appropriate for the successful completion of the project within the stipulated time period
that such adjustment shall be within the proposal. The consultant shall cause adjustment in the
deployment schedule without delay.

A. OFFICE SETUP

JMC shall provide built up office space with furniture near the project sites free of charge along
with electricity and water supply.

The Consultant, at its own cost procure install, operate, maintain office equipments such as
computers (Desktops and Laptops), Printers (A-3 and A-4 size), Fax machine, UPS and other
peripherals and all consumables as required for efficient discharge of duties.

The Consultant shall procure and keep it activated, internet connection, telephone connections and
mobile cell phones for the team members during the project period.

The consultant shall procure, operate and maintain at his own cost necessary vehicles for the use of

its members during the project period.
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BROAD SCOPE OF WORK OF PROJECT MANAGEMENT CONSULTANT

The Project Management Consultant shall be responsible for Design/Drawing/Reports/Review,
supervision, quality assurance and adherence to approved tender cost of the projects during
execution & implementation of works at site. The Consultant shall also be responsible for
Design/Drawing/Reports/Review, checking the layouts, site surveys, levels, taking measurements,
checking and certifying contractor’s bills. The consultant shall also review the existing scheme and
shall certify the components such as already laid pipelines etc. which can be utilized in the
proposed work.

The Consultant shall assist in obtaining the requisite statutory approvals related to the entrusted
works, handing over the completed works to JMC or its designated agencies on its completion.
Ensure proper establishment of field laboratories/quality control equipments on site by contractors
to conduct tests on equipment’s/materials/mixes being used for constructing such as Motor
Pumps, electrical/ mechanical equipments and installations, cements, steel, bricks, mortars,
concretes etc. Essential gauges, instruments etc. should be got calibrated periodically. The Project
Management Consultant shall maintain necessary site records and obtain data in support of the
same. They shall carry our field and laboratory tests on equipments and materials of construction as
per the applicable codes practice of construction and maintain adequate records thereof

The Project Management Consultants shall also carry out scrutiny to ensure sufficiency of the
reports, drawing, designs, estimates, BOQ etc prepared by other consultants engaged by JMC
assisting JMC in finalizing extra items, claims of contractor and architectural and other consultants

if required.

The PMC consultant after deployment must prepare and submit for approval to JMC the
"DETAILED PROJECT COMPLETION SCHEDULE" for the entire project using PERT/CPM
Method. The approved project completion schedule would be the guideline for the physical and
financial progress monitoring of the entire project

PMC shall assist JMC in case of any Arbitration/litigation by contractors during the contract or after
it, by providing all the necessary technical/contractual help & data required.

PMC would help in preparing Tender Documents, Tender Evaluation, Pre Bid meetings for the Bids

related to the projects

The Consultant shall carry out scrutiny and assist in processing of tender documents for the various

works under the project incorporating all statutory / mandatory provisions in respect of labour
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laws, taxes/ levies etc as per relevant rules, and obtaining approval from JMC. The Consultant shall
assist JMC in Tender Process Management which shall include pre tender meetings, compilation of
queries, preparation of draft response, opening and evaluation of tenders, negations if required and
signing of agreement etc. Approval/comments on all such documents must be provided within 07
days of received documents.

The Consultant shall be responsible for the day to day supervision of construction works at site ,
quality control, taking measurements, entering measurements in the Measurement Books certifying
and finalizing the bill of contracts, handing over completed works and attend to audit queries & all

arbitration / litigation cases with respect to the project.

The Site Engineer/ ACM, and Quality Control Engineer of the PMC are required to check and
certify 100% measurements, Team Leader cum Project Manager/Construction Manager is required to
check and certify minimum 50% measurements and recommend for payment with seal and sign of
all the checking and certifying team members of the PMC for all the bills submitted by contractors
to JMC for payment related to the project.

The Project Management Consultant shall check and finalize contractor’s detailed program of
activities commensurate with the tender provisions, requirement of labor, materials & samples and
delivery of products requiring long lead-time procurement in context of full filling the Approved
Detailed Project Completion Schedule.

The Project Management Consultant shall conduct preliminary interaction with the contractor and
shall liaison with the design consultant/ proof checking consultant to ensure timely release of
drawings well in advance as per the requirement.

The Project Management Consultant shall give particular attention on STPs, Interceptor pipe
lineetc.of construction at various stages, while finalizing the design /details of the construction
drawings. The Project Management Consultant shall also ensure that all the drawings are
coordinated drawings incorporating all services etc required for execution purpose.

The Construction Manager / team leader of the PMC, shall exercise, perform all the duties,
liabilities, functions and obligations as “Engineer-in-Charge” as may be laid down in the Contract
documents for construction by JMC, with reasonable skill, care and diligence and also ensure that
the works are executed at site strictly as per the terms and conditions of the Contract Agreement
entered between JMC and the respective Contractors, within the given time frame & budget
provisions and approval granted by JMC.

The Project Management unit shall be responsible for the field supervision carrying out field tests

on materials, structures etc. and obtaining necessary approvals thereon and maintaining adequate
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records thereof on the forms prescribed by the JMC. The PMC shall ensure proper establishment of
field laboratories/quality control equipments on site by contractors to conduct tests on
materials/mixes being used for construction such as cement, steel, bricks, mortars, concretes etc.
Essential gauges, instruments etc. should be got calibrated periodically. The Project Management
consultant shall maintain necessary site records and obtain data in support of the same. They shall
carry out field and laboratory tests on materials of construction as well as partially or completely
erected structures etc. and maintain adequate records thereof.

The PMC shall avoid cropping up of Extra items/ substituted items and deviations should strictly
be avoided. However, in unavoidable circumstances extra items/substituted items, deviation the
necessary statement duly supported by justification and analysis of rates shall be submitted as per
CPWD formats or any other formats approved by JMC along with consultant’s recommendations
for extra/substituted items. The Project Management Consultant should ensure that the case is put
up for JMC’s approval early enough so that in no case construction work suffers on this account. As
regards grant of time extension cases, prior approval of JMC should be obtained by Project
Management Consultants.

The Consultant shall suggest modifications, if any, due to site conditions and submit the
recommendations along with cost variations on account of the same to JMC for approval.

The Team leader shall be responsible for the planning and monitoring progress by using modern
methods of control such as computerized PERT / CPM, submission of progress reports of work
executed monthly. Both financial and physical progress reports with reference to prefixed targets as
per the approved Detailed Project Completion Schedule will be prepared. Constant review of
progress within present time and cost parameters will have to be done. The consultant shall suggest
improvements from time to time. The consultants inform JMC of the progress of the project vis-a-vis
PERT/CPM controls on a fortnightly basis.

The Project Management Consultant shall ensure the contractual obligation such as implementation
of Labor laws, environmental/safety management system obligations and other statutory
regulations are adhered during the construction to completion stage.

The Project Management Consultant through the PMC shall ensure adherence of safe working
procedures at construction site and conduct safety audit at site and shall submit monthly safety
audit reports to the JMC non-adherence to the safety instruction, unsafe practices followed by the
contractor if any and shall report any accident and its analysis with recommended preventive and

corrective actions.
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The Consultant shall be required to participate in the project review meetings held from time to
time by JMC, as also to participate in emergency or extraordinary meetings held to deal with any
emergency, force majeure event or other exigencies.

The consultant shall submit monthly compliance of environmental safe guard measures
implemented by the contractors.

The Project Management Consultant shall be responsible for assessing, verifying and sending
replies to the day-to-day issues raised by the contractors during the execution of work or after
completion of the work. However, in case of any claims with financial implication, approval of JMC
shall be obtained. Nothing extra will be paid to the consultant for such works. The consultant shall
work as conciliator in the event of any dispute arising between the parties before the matter goes to
legal forum. Consultant shall deal with all Arbitration / litigation cases either with Arbitrator or
with any other Court of Law during the contract period as defined in the agreement till its
conclusion.

The Project Management Consultant shall provide all technical services/ guidance/ advice as may
in any way relate to or arise out of the construction of the said work as have been entrusted to the
Project Management consultant by J]MC.

The Project Management Consultant shall collect and deliver to JMC any specific written warranties
or guarantees given by others, including all required trade contractor guarantees and warranties.
The Project Management Consultant shall prepare a realistic cash flow/ expenses on budget head
for the project on available information and update the same as required on a regular basis to reflect
the current status.

The Project Management Consultant shall keep JMC apprised of any delays; keep a hindrance
register indicating all details of all such delays which will also be furnished with recommendations

for approval of JMC for grant of extension of time by JMC to contractors.

Reconciliation of the quantities for the final bill shall be done by the PMC before the final bill is
submitted to JMC. The PMC shall ensure that all the test reports /certificates, guarantees,
warrantees bonds are obtained.

Obtain and submit all the records and the records of any changes made in the works during the
progress of works and submit adequate number of completion reports and completion drawings for
the project, prepared by the contractor/ consultant incorporating all such changes, duly
authenticated as required for obtaining “Completion/Occupancy Certificate" from statutory

authorities, wherever required.
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. Obtain certification and submit “As Built Drawings” prepared by the Contractor at an appropriate
scale indicating the details of all structure and services duly authenticating and supply 8 sets of as
built/completion drawings to Project Coordinator JMC also hand over the originals of the
completed drawings.

Submit soft copies of the entire drawings / documents & two sets of drawings on reproducible
paper for the works executed to the Project Coordinator, JMC.

Verification of work on its completion and issuing completion certificates (virtual as well as actual)
for the completed works, so as to enable JMC to record completion of the works.

Verification by taking and recording joint measurements of the final bill to be submitted by the
contractors, process, certify and recommend as per the terms and conditions of contract agreement
for release of final payment by JMC and attend to the observations /queries raised while processing
the same for payments by JMC.

Project Management Consultant shall also submit necessary information as required by JMC for
finalization of accounts.

The Project Management Consultant shall maintain complete documentation and render all
technical services as may in any way relate to or arise out of the construction of the said work as
have been entrusted to the Project Management consultant by JMC.

The PMC shall conduct day to day supervision, monitoring of progress and quality of construction,
erection and installation work, reporting and ensuring compliance by the Contractor with the
Design and Specifications during Implementation period for the Balance Work of Water Supply
Scheme for Jagdalpur in Municipal Area

The PMC consultant shall get the “Operation and Maintenance Manual” for Water treatment and
distribution and other services prepared by the contractor/s.

The PMC consultant shall make all necessary arrangements for the logistics support required by the
team members of the PMC required for the successful completion of the project within the
stipulated time period. The consultant will bear all expenses connected to the operation and
maintenance of this vehicle including driver's wages overtime and other benefits cost of the fuel,
lubricant, repairs and maintenance, insurance, etc. However if any team member has to be sent out
of the town for meetings etc, then the travelling expenses shall be reimbursed by JMC.

The consultant will prepare a comprehensive final completion report after completion of the work.
The report shall incorporate summary of the method of defect liability supervision performed,
problems encountered and solution undertaken thereon and recommendations for future projects of

similar nature to be undertaken by the employer.
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Payment to Consultant would be done by J]MC on monthly basis as quoted by the firm/Agency in

Financial Proposal. These payments would also be linked to actual deliverables and would be

subject to recommendations made by JMC at various point of time during project implementation.

S.No. Description Percentage of Payment
Stage -1 The total fee shall be paid in monthly installments (Let, | 95%
Monthly Remuneration = X (Depending on the attendance per
month)) Therefore,, Monthly Payment = (X- (5% of X))
(5% from every monthly payment shall be retained by JMC as
Performance Security)
Stage -1 After complete satisfaction of work, completion of project and | 5%

handing over all requisite drawing & map etc. to JMC issue of
completion certificate by PMC

100% of the Stage 2 payment would be done against the BG of the amount proposed for the

release at the completion of project and handing over all requisite drawing & map etc. to JMC issue

of completion certificate by PMC and approval of final bill of contractor by JMC.

39. Defect Liability Period (DLP) for initial 12 month

a.

Periodical inspection of completed works for initial 12 months of DLP in accordance with
guidelines laid down in CPHEEO manual and as and when required, by a person not
below the rank of Senior Engineer (Civil).

To support and assist JMC in getting the contractual obligation cleared/fulfilled during
initial one year of DLP for smooth transaction form commissioning to Operation and

Maintenance and other Administrative/ Technical matters.

Certification of final acceptance at the end of DLP with specific recommendations for
refund of balance Security Deposit/recovered and with held amounts of the contracts.
The visits during the DLP shall be scheduled as desired by J]MC
For carrying out the visit during DLP only the cost of travel will be reimbursed as per
actual on submission of tickets and bills in original. The eligibility for travel expense will

be economy class in case of Air Travel, AC 2 Tier in case of Train and AC luxury bus.

40. The Consultant shall comply to all the norms and rules as mentioned in PCB guideline. The

41.

Consultant shall prepare all periodical reports, applicable to the Projects, as may be required by

PCB or the State Government etc. on behalf of JMC.

In case certain additional works are required to be carried out for obtaining approval of statutory

bodies or to make the completed works/areas operational, Project Manager, on obtaining the

approval from JMC shall completed the same before handing over the said completed works to J]MC

or to its authorized agency as instructed by JMC.
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Coordination with other contracting agencies, the agencies like Water Supply Departments,

Pollution Control Board, Chhattisgarh State Distribution Co. Ltd, other local authorities., etc. which

may be expected to be working in the same area.

42. Essential Qualification, Experience and Responsibility of the Personnel

Project Management Team: The minimum Educational Qualification, Experience and Responsibility

of the Personnel’s shall be as follows -

S.No | Position Essential Educational Qualification and Relevant Experience
On Site Support :
1 Team Leader The Team Leader Cum Project Management Specialist should be

Civil Engineering graduate with minimum 15 year experience in
designing construction management and supervision of
Integrated Water Supply/Augmentation Projects/Sewerage
project under any State Government/UT/Gol/PSU/ULB,s
or any central or State govt. undertaking in India. The
Specialist should have experience of being a Team Leader/
Deputy Team/Project Lead/Project Manager of at least 5 such
projects.

SCADA Expert

The SCADA Expert should be a Electrical/ Mechanical
Engineering graduate Electrical Engineering graduate with
minimum 7 years total experience in which 2 years experience in
Construction Management, Supervision and Quality control of
projects related to Supply, Installation, Testing and
commissioning of Electrical/ Mechanical equipments and related

works. under any State Government/UT/Gol/PSU/ULB,s
or any central or State govt. undertaking in India

Assistant Construction
Manager/ Support

Engineer

The Support Engineer should be an Engineering graduate with
minimum 9 year Total Experience in which minimum 3 years in
Supervision and Quality control of projects related to water
supply, sewerage, under any State
Government/UT/Gol/PSU/ULB,s or any central or State

govt. undertaking in India.

Site Engineers

The Site Engineer should be an Engineering graduate with
minimum 4 year Total Experience in which minimum 1 years in
Supervision and Quality control of projects related to water
supply, sewerage, under any State
Government/UT/Gol/PSU/ULB,s or any central or State

govt. undertaking in India.

| S.No ‘ Position

‘ Responsibility
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On Site Support :

1

Team Leader

He shall be the head of the PMC Team as well as that/those of Project
Management Unit/s. He shall -

e Coordinate with all the PMC units of individual projects, JMC and

Contractors and will be single point contact with J]MC. He shall be
responsible for the Scrutiny of the drawings and shall provide
assistance to JMC in selection of Contractors.

In consultation with the JMC, prepare the procurement plan for all
goods works and services to be taken up during the project; and
Assist in planning, control and management of the team work;
Review and assist in developing implementation schedules and
resource requirements;

Assist in  monitoring progress, evaluating results and
identification of resolution of constraints;

Coordinate all implementation activities with various stakeholders;
Review and finalise the monthly/quarterly reports prepared by the
team members;

Assist in identifying the physical, institutional and financial data
to be analysed to monitor sustainability and impact on Project.
Representative of JMC in various offices & field from JMC side if
required

Monitor progress of the construction works through computer-aided
project management techniques;

Prepare Bid documents also to provide support in preparation of
evaluation reports and related transactions

Advise and assist the J]MC with respect to arbitration or litigation
relating to the works, whenever required;

Prepare any required variation orders requested by the JMC and
review any variation order proposed by the contractor and provide
their advice to the JMC in accordance with the contract;

Review all claims submitted by the Contractor and provide advice to
the JMC of the validity of the claim, the effect of such claim on the
construction schedule and the cost of the project;

Review and comment on the monthly progress reports submitted by
the contractor detailing the work undertaken during the previous
month, the progress of the work against the approved schedule, the
problems and difficulties encountered by the contractor and other
issues requested by the J]MC;

Review the procurement procedures for the JMC, contractors, sub-
contractors and vendors

Updating of the guidelines in line with the international & national
standard practices

Establishing benchmarks for the performance rating of the all the
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contractors and maintaining for implementation to expedite the
progress of projects.

Prepare project Implementation plan for each project by using
modern methods of control such as computerized PERT /
CPM(either by Primavera or MS-Projects),

Monitor progress by using modern methods of control such as
computerized PERT / CPM (either by Primavera or MS-Projects),
Submit of progress reports of work executed fortnightly, both
financial and physical progress reports with reference to prefixed
targets.

Review progress of each millstone with reference to the time and
cost parameters identify critical activities/issues which require
immediate attention and submit alert reports in case of delay and
cost overrun.

Suggest improvements for timely and cost effective construction
from time to time.

Provide support for approval of drawing and design of project.

3 Assistant
Construction
Manager/ Support
Engineer

Review the bills of quantities prepared by the contractor for the
development of the Project and ensure compliance with all
applicable laws and guidelines;

Provide recommendations to JMC;

Day to day supervision and progress monitoring of the
implementation work at the site

Ensure implementation adhering to approved design and drawing
Ensuring quality of work at site as per standard practice

Ensure adherence to safety standards at site as per standard practice
Registering quantum of daily progress achieved at site

Assess and check the laboratory and field tests carried out by the
contractor, and carry out independents tests.

Maintain records of all testing work, including cross-referencing of
items of work to which each test refers and location from which any
samples were obtained for testing.

Any other work required as per work and instructions of Municipal
corporation/ Team leader

To prepare and check the monthly bills and to certify the quantities
as per the bills submitted by the Agency

4 SCADA Expert

Day to day supervision and progress monitoring of the
implementation work at the site

Ensure implementation adhering to approved design and drawing
Ensuring quality of work at site as per standard practice

Ensure adherence to safety standards at site as per.

standard practice

Registering quantum of daily progress achieved at site.
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Any other work required as per work and instructions of Municipal
corporation/Team leader

5 Site Engineer .

Day to day supervision and progress monitoring of the
implementation work at the site

Maintain records of all testing work, including cross-referencing of
items of work to which each test refers and location from which any
samples were obtained for testing.

6 Office Assistant/ o
Computer .
Operator °

Preparing All Types of Official Letters
Preparing Project Reports

Document Controlling.

Office Management etc.

* The number of each position shall be decided by JMC in consultation with the Project Manager

depending on the size, nature, requirement of the project.

Any additional expertise if required for the project the same shall be employed with mutual

consent& on the basis of rates quoted by the agency.

45.PENALTY FOR DEFICIENCY IN SERVICES :

The following activities shall attract penalties which shall be deducted from the monthly bill

for consultancy services -

Sr. Activities

No. Penalty
If there is any delay in the review and approval, JMC may
1 Checking of designs | impose a penalty by deducting up to 1% on the Monthly fees

and Report Submission

payable.

2 Absent from Duties

For any reason whatsoever, if any team member remains absent
from duty for a cumulative period of more than 20 working days
in a year or more than 6 working days at one time, the consultant
shall deploy a personnel of equal or higher qualification and
experience under the intimation to the COMMISSIONER,JMC. In
the event of the failure of the consultant to do so, per day charges
of Rs. 1000/ - for that post, shall be made from the payment due.

Mistake in Conducting
3 quality control
measures and QA

The JMC may conduct independent quality monitoring and
checking of works carried out by contractor and certified or /and
recommended for payment by the Consultant. If such checks

disclose that works certified or /and recommended for payment
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by the Consultant do not meet the specified requirement, JMC
will impose a penalty of 0.5% of the monthly fee of the PMC for
each mistake, for five such mistakes occurring the Quality
Control Engineer would be removed from his position
immediately and necessary action shall be taken.

Performance
team members

of

the

If the service of a team member provided by the Consultant is
not acceptable to the J]MC, the Consultant shall replace the team
member within 30days of given such notice. In the event of the
failure of the consultant to do so, Rs. 5000/ - per week for Team
Leader & Rs. 2000/- for other post, shall be made from the
payment due.

Section 5 -Standard Form Of Contract
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Draft

Consultancy Agreement

THIS AGREEMENT (“Consultancy Agreement”)is made on the ___th day of , 2021at Jagdalpur.

BETWEEN:

COMMISSIONER, Municipal Corporation, Jagdalpur, Chhattisgarh an Urban Local Body
constituted and regulated under the C.G. Municipal Corporation act, 1961 (hereinafter referred to as
“IJMC” which expression shall, unless it be repugnant to the context or meaning thereof, include its

administrators, successors and assigns) of One Part

AND

, a company incorporated under the provisions

of the Companies Act, 1956 and having its registered office at

(hereinafter referred to as the “Consultant”) which expression shall, unless it be
repugnant to the context or meaning thereof, include its administrators, successors and permitted

assigns)of the Other Part

JMC and the Consultant are collectively referred to as 'Parties' and individually as “Party”.
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WHEREAS:
A. Municipal Corporation-Jagdalpur, (JMC)an Urban Local Body constituted and regulated
under the C.G. Municipal Corporationact, 1961.

B. In response thereto proposals were received from several bidders including the Consultant.
After evaluating them, the Proposal submitted by the Consultant has been accepted and
Letter of Acceptance No. dated was issued.

The following shall be a part of Consultancy Agreement:

i.Appendix A: Letter of Proposal
ii. Appendix B: Power of Attorney for signing of proposal
iii.Section 4: Background information, Terms of reference (ToR) and Scope of Consulting
services
iv.Form Tech-1: Details of Bidder
v.Form Tech-2: Description of Experience of Bidder for Completed Projects
vi.Form Tech-3: Description of Experience of Bidder for Ongoing Projects
vii.Form Tech-4: Average Annual Turn Over in last 03 financial years.
viii.Form Tech-5Curriculum Vitae(CV) Format to be submitted with proposal.
ix.Form Tech-6 General approach and methodology, work and staffing
x.Any correspondence made with the bidder past opening of financial bid and before
acceptance
xi.The RFP Published for the selection of project management consultant (PMC)

Implementation of Balance work of Water Supply Scheme at Jagdalpur

General Condition of Contract:-

NOW, THEREFORE, in view of the foregoing and in consideration of the mutual covenants and
agreements hereinafter set forth, the Parties agree as follows:
RELATIONSHIP BETWEEN THE PARTIES
Nothing contained herein shall be construed as establishing a relation of employer and
employee or agent as between JMC and the Consultant. The Consultant, subject to this
Agreement, has complete charge of personnel performing the Services conforming to all

statutory requirements with respect to the personnel deployed and providing all appropriate
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benefits to them and shall be fully responsible for the Services performed by it or on its

behalf. The Agreement shall commence on the date it is executed by the Parties.

PAYMENT OF FEES

a. The Consultant covenants to undertake the Assignment as set forth in the Section - 4 of

the RFP (hereinafter referred to as “the Services”) and to perform, fullfill, comply with
and observe all and singular provisions, conditions and requirements of this

Agreement.

b. JMC shall pay the fees on monthly basis as per the payments schedule set forth in the

Section - 4 monthly progress report of the personal deployed by the consultant on

actual personal deployed from time to time as required for project.

C. In consideration thereof, JMC will pay to the Consultant fee (hereinafter referred to as

“the Fee”) and more particularly described in this Clause and will perform, fullfill,
comply with and observe all singular provisions, conditions and requirements to the

Agreement.

The key deliverables would be as set forth in the Section - 4 of this RFP:

The Consultant shall submit to JMC five (5) hard copies and two (2) soft copies on separate
CDs (all drawings in AutoCAD) of all reports/documents to be delivered as per Clause 2.1
above.

The fee payable by JMC to the Consultant for the Services shall be computed and paid
subject to the conditions of service Agreement, by JMC on the basis of actual time spent by
the personnel in performance of the services i.e, man months deployed at site and the fee as
per at the Estimated Billing rates approved by JMC, after deducting taxes at source as per
applicable law.

The Consultancy Fee shall be inclusive of all applicable taxes, cess and levies except GST
and also inclusive of all office and site supervision expenses which may be incurred by the
firm and personnel towards office equipments and automation, hardware, software,
consumables etc, documentation, travel, transportation, communication etc and head office
overheads. (“Office and Site Supervision Expenses”)

The GST shall be paid by JMC separately at the applicable rates if applicable.

PERFORMANCE SECURITY, LIQUIDATED DAMAGES AND PENALTIES

Performance Security
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The Authority shall retain by way of performance security (the “Performance Security”), as per the
payment schedule set forth in the Section - 4 of all the amounts due and payable to the Consultant,
to be appropriated against breach of this Agreement or for recover of liquidated damages as
specified herein. The balance remaining out of the Performance Security shall be returned to the
Consultant at the expiration of this Agreement.

3.2 Liquidated Damages for delay

In case of delay in submission of any deliverable other than those enlisted in Section- 4, liquidated
damages, not exceeding an amount equal to 0.1% (zero pointone percent) of the Consultancy Fee
per day, subject to a maximum of 5% (five percent) of the Consultancy Fee, shall be imposed and
shall be recovered from the payments due or by appropriation from the Performance Security or
otherwise. However, in case of delay due to reasons beyond the control of the Consultant, suitable
extension of time may be granted by JMC. This is in addition to the item mentioned in clause 3.7.

3.3 Appropriation of Performance Security

The JMC shall have the right to invoke and appropriate the proceeds of the Performance Security, in
whole or in part, without notice to the Consultant in the event of breach of this Agreement or for
recovery of liquidated damages specified herein above.

3.4 Penalty for deficiency in Services

In addition to the liquidated damages and penalty set forth in clause 45the Section -4,penalty may
be levied on the Consultant for deficiencies on its part. Causing adverse effect on the Project or on
the reputation of the Authority, other penal action including debarring for a specified period may
also be initiated.

3.5 In the event of total default / failure by the Consultant in providing the Services, J]MC
reserves the right to get the Services executed by any other consultant at the cost and risk of the
Consultant.

3.6 The PMC shall prepare a check list for submissions of bills by the contractor. The PMC shall
check, verify and submit the bill within seven (7) days of receipt of the bill from the contractor/s.

3.7 The penalties which shall be deducted from the monthly bill for consultancy services would

be as set forth in the Section - 4 of the RFP

SUSPENSION
JMC may by written notice of suspension to the Consultant, suspend all payments to the Consultant
hereunder if the later fails to perform any of its obligations under this Contract, including the

carrying out of the services provided that such notice of suspension (i) shall specify the nature of the
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failure and (ii) request the Consultant to remedy such failure within the period not exceeding fifteen

(15) days after the Consultant of such notice of suspension.

5. TERMINATION

51 By JMC

JMC may, by not less than thirty (30) days' written notice of termination to the Consultants (except

in the event listed in paragraph (e) & (f) below, for which there shall be a written notice of not less

than Forty Five (45) days), such notice to be given after the occurrence of any of the events specified

in paragraphs (a) through (h) of this Clause terminate this Contract:

a.

if the Consultants fail to remedy a failure in the performance of their obligations hereunder, as
specified in a notice of suspension pursuant to Clause 4 hereinabove, within thirty (30) days
of receipt of such notice of suspension or within such further period as the JMC may have

subsequently approved in writing;

If the Consultants become insolvent or bankrupt or enter into any Contracts with their
creditors for relief of debt or take advantage of any law for the benefit of debtors or go into

liquidation or receivership whether compulsory or voluntary

If the Consultants fail to comply with any final decision reached as a result of arbitration

proceedings

If the Consultants submit to the JMC a statement which has a material effect on the rights,

obligations or interests of the JMC and which the Consultants know to be false;

If the JMC, in its sole discretion and for any reason whatsoever, decides to terminate this

Contract;

If the Consultant, in the judgment of the JMC has engaged in corrupt or fraudulent practices

in executing the Contract.

In case the contract is terminated, the balance amount of advance fee if any, paid earlier shall
be paid back by the Consultant to J]MC within thirty days of the termination letter, failing

which the same shall be recovered from performance security deducted from consultant.

5.2 By the Consultant
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The Consultants may, by not less than. Thirty (30) days' written notice to the JMC, such notice to be

given after the occurrence of any of the events specified in paragraphs (i) through (iv) of this Clause,

terminate this Contract:

(i)  If the JMC fails to pay any money due to the Consultants pursuant to this Contract and not
subject to dispute within forty-five (45) days after receiving written notice from the Consultants

that such payment is overdue;

(if) If the JMC is in material breach of its obligations pursuant to this Contract and has not remedied
the same within forty-five (45) days (or such longer period as the Consultants may have
subsequently approved in writing) following the receipt by the JMC of the Consultants' notice
specifying such breach;

(iii) If the JMC fails to comply with any final decision reached as a result of arbitration pursuant to

this agreement.

6. CESSATION OF RIGHTS AND OBLIGATION

Upon termination of this Contract pursuant to Clause 4 or Clause 5 hereof, or upon

expiration of this Contract all rights and obligations of the Parties hereunder shall cease,

except:
6 Such rights and obligations as may have accrued on the date of termination or
expiration;
(ii) The obligation of confidentiality set forth in this agreement

(ii) Any right, which a Party may have under the Applicable Law.
7. CESSATION OF SERVICES

Upon termination of this Contract by notice of either Party to the other pursuant to
Clause 4 or Clause 5 hereof, the Consultants shall, immediately upon dispatch or receipt
of such notice, take all necessary steps to bring the Services to a close in a prompt and
orderly manner and shall make every reasonable effort to keep expenditures for this

purpose to a minimum.

8. PAYMENT UPON TERMINATION

Upon termination of this Contract pursuant to Clause 4 or Clause 5 hereof, the JMC shall

make the payments for Services satisfactorily performed prior to the effective date of
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termination; to the Consultants after offsetting against these payments any amount that

may be due from the Consultant:
DISPUTES ABOUT EVENTS OF TERMINATION

If either Party disputes whether an event specified in paragraphs (a) through (h) of
Clause 4 or in Clause 5 hereof has occurred, such Party may, within thirty (30) days after
receipt of notice of termination from the other Party, refer the matter to arbitration
pursuant to this agreement and this Contract shall not be terminated .on account of such

event except in accordance with the terms of any resulting arbitral award.

RESPONSIBILITIES AND OBLIGATIONS OF THE CONSULTANT

The Consultant shall:

a) Provide the Services in accordance with ToR and scope of consulting services as set out in
Section 4 ;

b) Exercise the degree of skill, care efficiency and diligence normally exercised by members
of the profession performing services of a similar nature;

¢) The consultant shall act at all times so as to protect the interest of JMC and shall take all
reasonable steps to keep all expenditure to a minimum with sound professional practices.

d) Be bound to comply with any written direction of JMC to vary the scope sequence or
timing of the Services; and

e) The consultant shall furnish to the JMC such information related to the Assignment as
JMC may, from time to time request.

CONFIDENTIALITY AND PUBLICITY

The Consultant and the personnel shall treat the details of the output of the assignment and

the Services as confidential and for the Consultant's own information only and shall not

publish or disclose the details of the output, deliverables / milestones submitted to JMC or the

Services in any professional or technical journal or paper or elsewhere in any manner

whatsoever without the previous consent in writing of JMC.

CONSULTANT’S REPRESENTATIVES

The Project Manager/ team leaders hall be the representative of the Consultant and shall have

authority to act on behalf of the Consultant for all purposes in connection with the Services

and in accordance with all the provisions under the Agreement.

INDEMNITY AND INSURANCE
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13.1  The consultant shall take out and maintain adequate professional indemnity insurance
and insurance against claims by third parties resulting from acts performed in carrying out the
Services.
13.2  JMC undertakes no responsibility in respect of life, health, accident, travel or any other
insurance coverage for the personnel or for the dependents of any such personnel.
13.3  The consultant shall indemnify at all times, the JMC from and against any and all
claims, liabilities, obligations, losses, damages, penalties, actions, judgment, suits, proceedings,
demands, costs, expenses and disbursements of whatsoever nature that may be imposed on,
incurred by or asserted against the JMC during or in connection in the Services by reason of:
(i) infringement or alleged infringement by the consultant of any patent or other protected
right; or (ii) plagiarism or alleged plagiarism by the consultant.
134  The consultant shall indemnify, protect and defend, at consultant’s own expense, JMC,
its agents and employees, from and against any and all actions, claims, losses or damages
arising out of consultant’s failure to exercise the skill and care required under this agreement ,
provided, however: that consultant is notified of such actions, claims, losses or damages not
later than twelve months after conclusion of the Services; and provided further *that the
ceiling on consultant’s liability shall be limited to proposal approved by JMC except that such
ceiling shall not apply to actions, claims, losses or damages caused by consultant’s gross
negligence or reckless conduct;
13.5 In addition to any liability consultant may have under this agreement consultant
shall, at its own cost and expense, upon request of JMC, re-perform the Services in the event
of consultant’s failure to exercise the skill and care.
13.6  The consultant shall have no liability whatsoever for actions, claims, losses or
damages occasioned by (i) JMC’s overriding a decision or recommendation of consultant or
requiring consultant to implement a decision or recommendation with which consultant
does not agree; or (ii) the improper execution of consultant’s instructions by agents,
employees or independent contractors of JMC.

14 OWNERSHIP OF WORK PRODUCT, COMPUTER PROGRAMS AND EQUIPMENT
All reports, documents, correspondence, draft publications, maps, drawings, notes,
specifications, statistics, work product in any form and, technical data compiled or prepared
by the consultant and communicated to the J]MC in performing the Services (in electronic form
or otherwise and including computer-disks comprising data) shall be the sole and exclusive

property of the JMC, and may be made available to the general public at its sole discretion.
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The consultant may take copies of such documents and data for purpose of use related to the
Services under terms and conditions acceptable to the J]MC but shall not use the same for any
purpose unrelated to the Services without the prior written approval of the JMC.
All computer programs developed by the consultant under this Contract shall be the sole and
exclusive property of the JMC; provided, however, that the consultant may use such programs
for their own use with prior written approval of the JMC. If license agreements are necessary
or appropriate between the consultant and third parties for purposes of development of any
such computer programs, the consultant shall obtain the JMC’s prior written approval to such
agreements. In such cases, the JMC shall be entitled at its discretion to require recovering the
expenses related to the development of the program(s) concerned.

FORCE MAJEURE

15.1  The term “force majeure” shall mean events beyond the control of either party, which
prevent the affected party from performing and fulfilling its obligations under the
Contract, and could not have been reasonably anticipated or foreseen, or although
foreseen were inevitable, such as acts of war(whether or not war be declared), public
disorders, insurrection, riots, sabotage, explosions, violent demonstrations, blockades,
and other civil disturbances, epidemics, nuclear contamination, landslides,
earthquakes, typhoons, volcanic eruption, floods, washouts and other natural
calamities and acts of God, strikes, lock-outs or other industrial action or equivalent
disruption or disturbances, boycotts and embargo or the effects thereof, and any other
similar events.

15.2  If either party is temporarily unable by reason of force majeure to meet any of its
obligations under the Contract, and if such party gives written notice of the event
within fifteen (15) days after its occurrence, such obligations of the party as it is unable
to perform by reason of the event shall be suspended for as long as the inability
continues. Neither party shall be liable to the other party for any loss, actually
incurred, or damage sustained by such other party arising from any event or delays
arising from such event.

15.3  In the case of disagreement between the parties as to the existence, or extent of, force
majeure, the matter shall be submitted to arbitration in accordance with provision of
this agreement.

OTHER CONDITIONS
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16.1In the event JMC desires the Consultant to perform such additional services which are not
within the Terms of Reference, the Consultant shall agree to perform such additional
services on such renegotiated, modified and new terms and conditions as may be mutually
agreed by the Parties.
16.2JMC shall provide to the Consultant documents/ information/ reports as may be required
by the Consultant to enable it to provide the Services. JMC undertakes and agrees to furnish
to the Consultant from time to time such other documents/ reports/ information in its
possession and/or knowledge as it may consider relevant to perform the Services, as and
when such information is received by/ available with the JMC.
16.3 All intellectual property conceived, originated, devised, developed or created by the
Consultant, its agents, specifically for the purpose of rendering the Services, shall vest with
JMC unless otherwise agreed, between JMC and the Consultant. J]MC as sole beneficial
owner shall be entitled to use such intellectual property for the purpose of the Project
16.4 Unless otherwise agreed, JMC shall have the copyright on all the reports, documents, maps
etc., authored, prepared or generated during the course of the Services to be provided by
the Consultant.
17. COMPLIANCE WITH LAWS
The Consultant shall take due care that all its documents comply with all relevant laws and
statutory regulations and ordinances, guidelines in force which includes all laws in force and
effect as of the date hereof and which may be promulgated or brought into force and effect
hereinafter in India including judgements, decrees, injunctions, writs of or orders of any
court of record, as may be in force and effect during the subsistence of this Agreement
applicable to the Consultant.
18.  GOVERNING LAW AND JURISDICTION
This Agreement shall be governed by the laws of India. The Courts at
Jagdalpur/Chhattisgarh shall have jurisdiction over all matters arising out of or relation to
this Agreement.
19. DISPUTE RESOLUTION
19.1 Amicable Settlement/Mediation
Any dispute, difference or controversy of whatever nature between the Parties, howsoever
arising under, out of or in relation to this Agreement (the "Dispute") shall in the first instance
be attempted to be resolved amicably through discussions/negotiations/mediation between
the Parties.
19.2  Arbitration
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Procedure

Any Dispute which is not resolved amicably within 30 days, the same shall be referred to the
COMMISSIONER,JMC. There upon, the COMMISSIONER, JMC shall appoint a sole
arbitrator within thirty days. The proceedings of the arbitrations shall be conducted as per
Arbitration & Conciliation Act 1996.

Place of Arbitration

The place of arbitration shall ordinarily be Jagdalpur but by agreement of the Parties, the
arbitration hearings, if required, may be held elsewhere.

English Language

The request for arbitration, the answer to the request, the terms of reference, any written
submissions, any orders and awards shall be in English and, if oral hearings take place,
English shall be the language to be used in the hearings.

Enforcement of Award

The Parties agree that the decision or award resulting from arbitration shall be final and
binding upon the Parties and shall be enforceable in accordance with the provision of the
Arbitration Act subject to the rights of the aggrieved parties to secure relief from any higher
forum.

Performance during Dispute Resolution

Pending the submission of and/or decision on a dispute and until the arbitral award is
published; the Parties shall continue to perform their respective obligations under this
Agreement, without prejudice to a final adjustment in accordance with such award
SEVERABILITY

In the event that any provision of this Agreement is held to be invalid or unenforceable, the
remaining provisions of this Agreement will remain in full force and effect.

WAIVER

Waiver by either Party of any default by the other Party in the observance and performance

of any provision of or obligations under this Agreement:

1 shall not operate or be construed as a waiver of any other or subsequent default hereof
or of other provisions or obligations under this Agreement;
i1 shall not be effective unless it is in writing and executed by a duly authorized

representative of such Party; and

iii  Shall not affect the validity or enforceability of this Agreement in any manner.
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Neither the failure by either Party to insist on any occasion upon the performance of the
terms, conditions and provisions of this Agreement or any obligation hereunder nor time or
other indulgence granted by a Party to the other Party shall be treated or deemed as

waiver/breach of any terms, conditions or provisions of this Agreement.

22. MODIFICATION
Modification of the terms and conditions of the Agreement, including any modification of

the scope of the Services, may only be made by written agreement between the Parties.

23.  NOTICES
Unless otherwise stated, notices to be given under this Agreement including but not limited
to a notice of waiver of any term, breach of any term of this Agreement and termination of
this Agreement, shall be in writing and shall be given by hand delivery, recognised
international courier, mail, telex or facsimile transmission and delivered or transmitted to
the Parties at their respective addresses mentioned hereinabove. Notice will be deemed to be
served as specified below:

(i)  Inthe case of personal delivery or registered mail, on delivery.
(ii)  In the case of telegrams, 24 hours following confirmed transmission; and

(iif) In the case of facsimiles, 24 hours following confirmed transmission.

24. TRANSFER OF ASSIGNMENT
No Party may assign its interests in the Agreement without the prior written consent of the
other Party. Unless specifically stated to the contrary, in any written consent to an
assignment, no assignment shall release or discharge the assignor from any obligation under

this Agreement.
25.  VARIATIONS

JMC may, by written notice to the Consultant, direct the Consultant to vary the scope,
sequence or timing of the Services and the Consultant shall be bound to comply with that

direction. All such variation shall be in writing.

EXECUTED BY MUNICIPAL CORPORATION JAGDALPUR by being
signed by a duly authorised officer in the presence of:

Title:
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Witness:

EXECUTED BY by being signed by a duly authorised officer

in the presence of:

Title:

Witness:
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SECTION 6
INTEGRITY PACT
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Pre Contract Integrity Pact

General

This Pre-Bid Pre-Contract Agreement (hereinafter called the Integrity Pact) is made on

day of the month of 2021, between on one hand, the President of India
acting through , Designation of the officer, Ministry /Department,
Government of India (hereinafter called the “ BUYER”, which expression shall mean and
include, unless the context otherwise requires, his successors in office and assigns) of the
First Partand “..........ccccceeiiee e entered by “.............ieoil " (hereinafter called the
“BIDDER/Seller”, which expression shall mean and include, unless the context otherwise
requires, his successors and permitted assigns) of the second part.

WHEREAS the BUYER  proposes to  procure  Consultancy  Services
for.... . ...and the BIDDER is willing to offer/has offered the services
and WHEREAS the BIDDER is a private company/public company/Government
undertaking/partnership/registered export agency, constituted in accordance with
the relevant law in the matter and the BUYER is a Ministry/Department of the
Government of India performing its functions on behalf of the President of India.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that Is fair, transparent and free
from any influence/prejudiced dealings prior to, during and subsequent to the currency
of the contract to been tered into with a view to:-

Enabling the BUYER to obtain the desired services at a competitive price in conformity
with the defined specification by avoiding the high co stand the distortionary impact of
corruption on public procurement, and

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to
secure the contract by providing assurance to them that their competitors will also abstain
from bribing and other corrupt practices and the BUYER will commit to prevent
corruption, in any form, by its officials by following transparent procedures.

ThepartiesheretoherebyagreetoenterintothisIntegrityPactandagreeasfollows:

Commitments of the BUYER

1.1 The BUYER undertakes that no official of the BUYER, connected directly or indirectly
with the contract, will demand, take a promise for or accept, directly or through in
term diaries, any bribe, consideration, gift, reward, favour or any material or
immaterial benefit or any other advantage from the BIDDER, either for themselves
or for any person, organization or third party related to the contract in exchange for
an advantage in the bidding process, bid evaluation, contracting or implementation
process related to the contract.
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1.2 The BUYER will, during the pre-contract stage, treat all the BIDDERs alike, and will

1.3

provide to all BIDDERs the same information and will not provide any such
information to any particular BIDDER which could afford advantage to that
particular BIDDER in comparison to other BIDDERs.

All the officials” of the BUYER will report to the appropriate Government office
anyattemptedorcompletedbreachesoftheabovecommitmentsaswellasanysubstantials
uspicionofsuchabreach.

In case any such preceding misconduct on the part of such official (s) is reported by
the BIDDER to the BUYER with full and verifiable facts and the same is prima facie
found to be correct by the BUYER, necessary disciplinary proceedings, or any other
action as deemed fit, including criminal proceedings may be initiated by the BUYER
and such a person shall be debarred
fromfurtherdealingsrelatedtothecontractprocess.Insuchacasewhileanenquiryisbeing
conductedbytheBUYER the proceedings under the contract would not be stalled.

Commitments of the BIDDERs

3.

3.1

3.2

3.3

34

The BIDDER commits itself to take all the measures necessary to prevent corrupt

practices, unfair means and illegal activities during any stage of its bid or during
any pre-contract or post-contract stage in  order to secure the contract
orinfurtherancetosecureitandinparticularcommititselftothefollowing:-

The BIDDER will not offer, directly or through intermediaries, any bribe ,gift,
consideration, reward ,favour or any material or immaterial benefit or other
advantage, commission, fees, broker age or inducement to any official of the
BUYER, connected directly or indirectly with the bidding process, or to any person,
organization or third party related to the contract in exchange for any advantage in
the bidding, evaluation, contracting and implementation of the contract.

The BIDDER further undertakes that it has not given, offered or promised to give,
directly or indirectly any bribe, gift, consideration, reward, favour, any material or
immaterial benefit or other advantage, commission, fees, brokerage or inducement
to any official of the BUYER or otherwise in procuring the Contractor for bearing
to door having done any act in relation to the obtaining or execution of the contract
or any other contract with the Government for showing or for bearing to show
tavour or disfavour to any person in relation to the contractor any other contract
with the Government.

BIDDERSs shall disclose the payments to be made by them to agents/brokers or any
other inter me diary, in connection with this bid/contract.

The BIDDERs further confirms and declares to the BUYER that the BIDDER has note
engaged any individual or firm or company whether Indian or foreign to intercede,
facilitate or in any way to recommend to the BUYER or any of its functionaries,
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3.7

3.8

3.9

3.10

3.12

3.13

4.
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whether officially or unofficially to the award of the contract to the BIDDER, nor has
any amount been paid, promised or intended to be paid to any such individual, firm
or company in respect of any such intercession, facilitation or recommendation.

The BIDDER, either while presenting the bid or during pre-contract negotiations or
before signing the contract, shall disclose any payments he has made, is
committed to or intends to make to officials of the BUYER or their family members,
agents, brokers or any other intermediaries in connection with the contract and the
details of services agreed upon for such payments.

The BIDDER will not collude with other parties interested in the contract to impair
the transparency, fairness and progress of the bidding process, bid evaluation
,contracting and implementation of the contract.

The BIDDER will not accept any advantage in exchange for any corrupt practice,
unfair means and illegal activities.

The BIDDER shall not use improperly ,for purposes of competition personal gain, or
passon to others, any information provided by the BUYER as part of the business
relationship, regarding plans, technical proposals and business details, including
information contained in any electronic data carrier. The BIDDER also undertakes to
exercised and adequatec are lest any such information is divulged.

The BIDDER commits to refrain from giving any complaint directly or through any
other manner without supporting it with full and verifiable facts.

The BIDDER shall not in
stigateorcausetoinstigateanythirdpersontocommitanyoftheactionsmentionedabove.

If the BIDDER or any employee of the BIDDER or any person acting on behalf of the
BIDDER, either directly or indirectly, is a relative of any of the officers of the
BUYER, or alternatively, if any relative of an officer of BUYER has financial
interest/stake in the BIDDER’s firm, the same shall be disclosed by the BIDDER at
the time of filing of tender.

The BIDDER shall not lend to or borrow any money from or enter in to any
monetary dealings or transactions, directly or indirectly, with any employee of the
BUYER.

Previous Transgression

41 The BIDDER declares that no previous transgression occurred in the last three years

4.2

immediately before signing of this Integrity Pact, with any other company in any
country in respect of any corrupt practices envisaged here under or with any Public
Sector Enterprise in India or any Government Department in India that could justify
BIDDER's exclusion from the tender process.

The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can
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6.1
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bed is qualified from the tender process or the contract, if already awarded, can be
terminated for such reason.

Earnest Money (Security Deposit

While submitting commercial bid, the BIDDER shall deposit an amount of Rs.1,
00,000/ -(Rupees One Lacs Only) as Bid Security or Earnest Money Deposit (EMD)
with the BUYER.

The EMD shall remain valid till the submission of performance guarantee by
the successful BIDDER.

In case of the successful BIDDER, a clause would also be incorporated in the
Performance Bank Guarantee that the provisions of Sanctions for Violation shall
be applicable for forfeiture of Performance Bond in case of a decision by the
NODAL AGENCY to forfeit the same without assigning any reason for imposing
anction for violation of this Pact.

Performance Security should remain valid for a period of sixty days beyond the date
of completion of all contractual obligations.

No interest shall be payable by the BUYER to the BIDDER on Earnest
Money/Performance Security for the period of its currency.

Sanctions for Violations

Any breach of the aforesaid provisions by the BIDDER or any one employed by it or
acting on its behalf (whether with or without the knowledge of the BIDDER) shall
entitle the BUYER to take all or any one of the following actions, wherever
required:-

(i) To immediately call off the pre contract negotiations without assigning any
reason or giving any compensation to the BIDDER. However, the
proceedings with the other BIDDER(s) would continue.

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Performance
Security (after the contract is signed) shall stand forfeited either fully or
partially, as decided by the BUYER and the BUYER shall not be require

to assign any reason therefore.

(iii) To immediately cancel the contract, if already signed, without giving any
compensation to the BIDDER.

(iv) To recover all sums already paid by the BUYER, and in case of an Indian
BIDDER with interest there on at 2%higher than the prevailing Prime
Lending Rate of State Bank of India, while in case of a BIDDER from a
country other than India with interest thereon at 2% higher than the
LIBOR. If any outstanding payment is due to the BIDDER from the BUYER
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in connection with any other contract for any other stores,
suchoutstandingpaymentcouldalsobeutilizedtorecovertheaforesaidsumandi
nterest.

(V) To en-cash the advance bank guarantee and performance bond/warranty
bond ,if furnished by the BIDDER, in order to recover the payments, already
made by the BUYER, along with interest.

(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall be
liable to pay compensation for any loss or damage to the BUYER resulting
from such cancellation/rescission and the BUYER shall be entitled to
deduct the amounts payable from the money (s) due to the BIDDER.

(vii) To debar the BIDDER from participating in future bidding processes of
the Government of India for a minimum period of five years, which may be
further extended at the discretion of the BUYER.

(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any middle
man or agent or broker with a view to securing the contract.

(ix) In cases where irrevocable Letters of Credit have been received in
respect of any contract sighed by the BUYER with the BIDDER, the same
shall not be opened.

(x)  Forfeiture of Performance Bond in case of a decision by the BUYER to forfeit
the same without assigning any reason for imposing sanction for violation
of this Pact.

6.2 The BUYER will been titled to take all or any of the actions mentioned at para 6.1 (i)

6.3

7.1

to (x) of this Pact al soon the Commission by the BIDDER or any one employed by
it or acting on its behalf (whether with or without the knowledge e of the BIDDER),
of an offences defined in Chapter IX of the Indian Penal code,
1860orPreventionofCorruptionAct,1988 or any other statuteen acted for prevention
of corruption.

The decision of the BUYER to the effect that a breach of the provisions of this Pact
has been committed by the BIDDER shall be final and conclusive on the BIDDER.
However, the BIDDER can approach the Independent Monitor(s) appointed for
the purposes of this Pact.

Fall Clause

The BIDDER undertakes that it has not supplied/is not supplying similar
product/systems or subsystems at a price lower than that offered in the present bid
in respect of any other Ministry/Department of the Government of India or PSU
and if it is found at any stage that similar product/systems or sub systems was
supplied by the BIDDER to any other Ministry/Department of the Government of
India or a PSU at a lower price, then that very price, with dueal lowance
forelapsedtime,willbeapplicabletothepresentcaseandthedifferenceinthecostwouldbe
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refundedbytheBIDDERtothe BUYER, if the contract has already been concluded.

Independent Monitors

The BUYER will appoint Independent Monitors (here in after referred to as
Monitors) for this Pact.

The task of the Monitors shall be to review independently and objectively, whether
and to what extent the parties comply with the obligations under this Pact.

The Monitors shall not be subject to instructions by there preventatives of
the parties and perform their functions neutrally and independently.

Both the parties accept that the Monitors have the right to access all the documents
relating to the project/procurement, including minutes of meetings.

As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he
will so in form the Authority designated by the BUYER.

The BIDDER (s) accepts that the Monitor has the right to access without restriction
to all Project documentation of the BUYER including that provided by the BIDDER.
The BIDDER will also grant the Monitor, upon his request and demonstration no fa
valid interest, un restricted and un conditional access to his project documentation.
The same is applicable to Subcontractors. The Monitor shall be under contractual
obligation to treat the information and documents of the BIDDER /Subcontractor(s)
with confidentiality.

The BUYER will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an
impact on the contractual relations between the parties. The
partieswilloffertotheMonitortheoptiont o participateinsuchmeetings.

8.8 The Monitor will submit a written report to the designated Authority of

9.

10.

BUYER/Secretary in the Department/ within8tolOweeksfromthe date of reference
or intimation to him by the BUYER/BIDDER and, should the occasion arise, submit
proposals for correcting problematic situations.
Facilitation of investigation
In case of any allegation of violation of any provisions of this Pact or payment of
commission, the BUYER or its agencies shall be entitled to examine all the
documents including the Books of Accounts of the BIDDER and the BIDDERs hall
provide necessary information and documents in English and shall extend all
possible help for the purpose of such examination.

Law and Place of Jurisdiction

This Pact is subject to Indian Law. The place of performance and jurisdiction is New
Delhi.
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11.  Other Legal Actions
The actions stipulated in this Integrity Pact are without prejudice to any other legal

action that may follow in accordance with the provisions of the extant law in force
relating to any civil or criminal proceedings.

12.  Validity

121  The validity of this Integrity Pact shall be from date of its signing and extend the
complete execution of the contract to the satisfaction of both the BUYER and the
BIDDER/Seller, including warranty period, whichever is later, in case BIDDER is
unsuccessful ,this integrity Pact shall expire after six months from the date of the
signing of the contract.

12.2  Should one or several provisions of this Pact turnout to be invalid, the remainder of
this Pact shall remain valid .In this case, the parties will strive to come to an
agreement to their original intentions.

For and on behalf of the Bidder
(Name & Signature of the Authorized Signatory)

Date:
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